

**THIRD AMENDMENT TO**  
**AGREEMENT FOR THE DESIGN, FINANCING AND CONSTRUCTION OF THE**  
**SUMMERLIN CENTRE INFRASTRUCTURE IN CLARK COUNTY, NEVADA FOR**  
**SPECIAL IMPROVEMENT DISTRICT 128**

This Third Amendment to Agreement for the Design, Financing and Construction of the Summerlin Centre Infrastructure in Clark County, Nevada for Special Improvement District 128 (this "Third Amendment"), dated as of April \_\_, 2025, is by and between Clark County, Nevada (the "County"), a political subdivision of the State of Nevada, and Howard Hughes Properties, Inc., a Nevada corporation (the "Developer").

**WHEREAS**, the County and the Developer have heretofore entered into that certain Agreement for the Design, Financing, and Construction of the Summerlin Centre Infrastructure in Clark County, Nevada for Special Improvement District 128 dated September 19, 2000 (the "Original Financing Agreement"), with Howard Hughes Properties, Inc., a Nevada corporation (the "Developer"), relating to the design, construction and financing of certain of such public improvements within the District, as amended by a First Amendment to Agreement for the Design, Financing, and Construction of the Summerlin Centre Infrastructure in Clark County, Nevada for Special Improvement District dated April 3, 2001 (the "First Amendment"), and as amended by a Second Amendment to Agreement for the Design, Financing, and Construction of the Summerlin Centre Infrastructure in Clark County, Nevada for Special Improvement District 128 dated April 5, 2005 (the "Second Amendment," and together with the Original Financing Agreement and the First Amendment, the "Financing Agreement"); and

**WHEREAS**, the Developer has requested that the Subproject Descriptions and Purchase Prices set forth in Exhibit C to the Financing Agreement be modified to reflect the completion of certain subprojects, the elimination of certain projects, and cost revisions to certain other subprojects; and

**WHEREAS**, pursuant to NRS 271.6415, the Board heretofore determined that the aforementioned modifications were warranted and ordered the same; and

**WHEREAS**, the County and the Developer desire to amend the Subproject Descriptions and Purchase Prices set forth in Exhibit C to the Financing Agreement by substituting the same for Exhibit A attached hereto.

**NOW, THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND CONDITIONS CONTAINED HEREIN, THE PARTIES HERETO AGREE AS FOLLOWS:**

1. Exhibit C to the Financing Agreement is hereby substituted and replaced in its entirety with Exhibit A attached hereto.

2. If any provision of this Third Amendment is deemed to be invalid or unenforceable, such invalidity or unenforceability shall not affect the remaining provisions hereof that can be given effect with the invalid or unenforceable provision and the County and the Developer agree to replace such invalid or unenforceable provision with a valid provision which has, as nearly as possible, the same effect.

3. This Third Amendment shall be governed by and construed in accordance with the laws of the State of Nevada.

4. This Third Amendment may be executed in one or more counterparts, each of which shall be regarded as an original and all of which shall constitute the same Agreement.

5. Except as expressly amended by this Third Amendment, the Financing Agreement remains in full force and effect.

*[The remainder of page intentionally left blank.]*

IN WITNESS WHEREOF, the County and the Developer has caused this Second Amendment to be executed as of the day and year first mentioned above.

CLARK COUNTY, NEVADA

\_\_\_\_\_  
Tick Segerblom, Chairman of the Board  
Board of County Commissioners  
Clark County, Nevada

(SEAL)

Attest:

\_\_\_\_\_  
Lynn Marie Goya, County Clerk

HOWARD HUGHES PROPERTIES, INC.  
a Nevada corporation

By: \_\_\_\_\_  
Name: \_\_\_\_\_  
Title: \_\_\_\_\_

EXHIBIT A

[ATTACH REVISED SUBPROJECT LIST]

## EXHIBIT A

### 1.4 Proposed Project Changes and Modified Budget

Clark County has outlined a series of modifications to the SID improvements. The 2004 list was provided as part of our contract with the County, dated September 27, 2023. On May 23, 2024 and August 13, 2024, the County updated this list, which is included in Appendix E.

The project cost differences between the 2004 list and the 2024 list are summarized in Table 2 below under the "Project Cost Changes" column. The modified budget amount for each project is summarized below under the "2024 Modified Over/(Under)" column. The modified budget takes into account the modified project costs less the payments made to the Developer to date. Our calculations of the amounts can be found in Appendix A.

**TABLE 2 – Proposed Project Changes and Modified Budget**

Project No.	Description	2024 Modified Project Cost	Project Status	2024 Modified Cost Over/(Under)
1A	Indigo Drive - Road Improvements - Charleston Blvd. to Sandstone Bluffs Drive (1,125 LF)	\$179,700.00	COMPLETED - REIMBURSED	\$0.00
1B	Indigo Drive - Street Lights - Charleston Blvd. to Sandstone Bluffs Drive (1,125 LF)	\$37,600.00	COMPLETED - REIMBURSED	\$0.00
1C	Indigo Drive - Final Paving - Charleston Blvd. to Sandstone Bluffs Drive (1,125 LF)	\$32,300.00	COMPLETED - REIMBURSED	\$0.00
2A	Homestretch Drive - Road Improvement - Sandstone Bluffs Drive to Hualapai Way (800 LF)	\$52,800.00	COMPLETED - REIMBURSED	\$0.00
2B	Project 2B does not exist		DOES NOT EXIST	\$0.00
2C	Homestretch Drive - Final Paving - Sandstone Bluffs Drive to Hualapai Way (800 LF)	\$22,900.00	COMPLETED - REIMBURSED	\$0.00
3A	Griffith Peak Drive - Road Improvements - Town Center Drive to Indigo Drive (1,000 LF)	\$207,100.00	COMPLETED - REIMBURSED	\$0.00
3B	Griffith Peak Drive - Street Lights - Town Center Drive to Indigo Drive (1,000 LF)	\$29,600.00	COMPLETED - REIMBURSED	\$0.00

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
3C	Griffith Peak Drive - Final Paving - Town Center Drive to Indigo Drive (1,000 LF)	\$26,800.00	COMPLETED - REIMBURSED	\$0.00
4A	Sandstone Bluffs Drive - Road Improvements - Indigo Dr. to Homestretch Drive (1.490 LF)	\$366,200.00	COMPLETED - REIMBURSED	\$0.00
4B	Sandstone Bluffs Drive - Street Lights - Indigo Dr. to Homestretch Drive (1,490 LF)	\$50,800.00	COMPLETED - REIMBURSED	\$0.00
4C	Sandstone Bluffs Drive - Final Paving - Indigo Dr. to Homestretch Drive (1.490 LF)	\$39,900.00	COMPLETED - REIMBURSED	\$0.00
5	Detention Basin Village 13	\$1,142,200.00	COMPLETED - REIMBURSED	\$0.00
6A	Previously Deleted		PREVIOUSLY DELETED	\$0.00
6B	Previously Deleted		PREVIOUSLY DELETED	\$0.00
6C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
7A	Blue Willow Lane- Road Improvements - La Madre Mountain Drive to Sahara Avenue (850 LF)	\$307,300.00	COMPLETED - REIMBURSED	\$0.00
7B	Blue Willow Lane - Street Lights - La Madre Mountain Drive to Sahara Avenue (850 LF)	\$66,100.00	COMPLETED - REIMBURSED	\$0.00
7C	Blue Willow Lane - Final Paving - La Madre Mountain Drive to Sahara Avenue (850 LF)	\$20,500.00	COMPLETED - REIMBURSED	\$0.00
8A	La Madre Mountain Drive - Road Improvements - Town Center Drive to Blue Willow Lane (1,750 LF)	\$473,000.00	COMPLETED - REIMBURSED	\$0.00
8B	La Madre Mountain Drive - Street Lights - Town Center Drive to Blue Willow Lane (1,750 LF)	\$81,000.00	COMPLETED - REIMBURSED	\$0.00

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
8C	La Madre Mountain Drive - Final Paving - Town Center Drive to Blue Willow Lane (1,750 LF)	\$41,400.00	COMPLETED - REIMBURSED	\$0.00
9A	Sandstone Bluffs Drive - Road Improvements - Homestretch Drive to Blue Willow Lane (2,342 LF)	\$514,700.00	COMPLETED - REIMBURSED	\$0.00
9B	Sandstone Bluffs Drive - Street Lights - Homestretch Drive to Blue Willow Lane (2,342 LF)	\$121,900.00	COMPLETED - REIMBURSED	\$0.00
9C	Sandstone Bluffs Drive - Final Paving - Homestretch Drive to Blue Willow Lane (2,342 LF)	\$51,600.00	COMPLETED - REIMBURSED	\$0.00
10A	Previously Deleted		PREVIOUSLY DELETED	\$0.00
10B	Previously Deleted		PREVIOUSLY DELETED	\$0.00
10C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
11	Village 13 East Phase 2 Drainage	\$885,300.00	COMPLETED - REIMBURSED	\$0.00
12A	Town Center Drive - Road Improvements - Sahara Ave. to Charl. Blvd.. (5,830 LF) - (Excluding Rough Grading)	\$2,270,200.00	COMPLETED - REIMBURSED	\$0.00
12B	Town Center Drive - Street Lights - Sahara Avenue to Charleston Boulevard (5,830 LF)	\$542,000.00	COMPLETED - REIMBURSED	\$0.00
12C	Town Center Drive - Final Paving - Sahara Avenue to Charleston Boulevard (5,830 LF)	\$176,200.00	COMPLETED - REIMBURSED	\$0.00
13A	Griffith Peak Drive - Road Improvements - Pavilion Center Drive to Town Center Drive (2,250 LF)	\$652,700.00	COMPLETED - REIMBURSED	\$0.00

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
13B	Griffith Peak Drive - Street Lights - Pavilion Center Drive to Town Center Drive (2,250 LF)	\$134,900.00	COMPLETED - REIMBURSED	\$0.00
13C	Griffith Peak Drive - Final Paving - Pavilion Center Drive to Town Center Drive (2,250 LF)	\$65,200.00	COMPLETED - REIMBURSED	\$0.00
14	Village 13 West Griffith Peak Drive Drainage	\$498,600.00	COMPLETED - REIMBURSED	\$0.00
15A	Pavilion Center Drive - Road Improvements - Griffith Peak Drive to Charleston Boulevard (700 LF)	\$294,900.00	COMPLETED - REIMBURSED	\$0.00
15B	Pavilion Center Drive - Street Lights - Griffith Peak Drive to Charleston Blvd. (700 LF)	\$57,600.00	COMPLETED - REIMBURSED	\$0.00
15C	Pavilion Center Drive - Final Paving - Griffith Peak Drive to Charleston Blvd.. (700 LF)	\$48,170.12	COMPLETED - REIMBURSED	\$24,870.12
16A	Pavilion Center Drive - Road Improvements - Park Oval to Griffith Peak Drive (900 LF) (Revised Description)	\$287,027.06	COMPLETED - REIMBURSED	\$0.00
16B	Pavilion Center Drive - Street Lights - Park Oval to Griffith Peak Drive (900 LF) (Revised Description)	\$37,222.95	COMPLETED - REIMBURSED	\$0.00
16C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
17A	Previously Deleted		PREVIOUSLY DELETED	\$0.00
17B	Previously Deleted		PREVIOUSLY DELETED	\$0.00
17C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
18A	Pavilion Center Drive - Road Improvements - La Madre Mountain Dr. to Park Oval (2,000 LF) (Rev. Description)	\$777,900.00	COMPLETED - REIMBURSED	\$196,860.59

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
18B	Pavilion Center Drive - Street Lights - La Madre Mountain Dr. to Park Oval (2,000 LF) (Rev. Description)	\$435,159.63	COMPLETED - REIMBURSED	\$318,559.63
18C	Pavilion Center Drive - Final Paving - La Madre Mountain Dr. to Park Oval (2,000 LF) (Rev. Description)	\$51,271.12	COMPLETED - REIMBURSED	\$51,271.12
19A	Pavilion Center Drive - Road Improvements - Sahara Avenue to La Madre Mountain Drive (920 LF)	\$480,600.00	COMPLETED - REIMBURSED	\$126,233.50
19B	Pavilion Center Drive - Street Lights - Sahara Avenue to La Madre Mountain Drive (920 LF)	\$256,552.36	COMPLETED - REIMBURSED	\$189,152.36
19C	Pavilion Center Drive - Final Paving - Sahara Avenue to La Madre Mountain Drive (920 LF)	\$24,168.26	COMPLETED - REIMBURSED	\$24,168.26
20A	La Madre Mountain Drive - Road Improvements - Pavilion Center Drive to Town Center Drive (1.525 LF)	\$1,523,704.66	COMPLETED - REIMBURSED	\$787,704.66
20B	La Madre Mountain Drive - Street Lights - Pavilion Center Drive to Town Center Dr. (1.525 LF)	\$159,023.59	COMPLETED - REIMBURSED	\$69,623.59
20C	La Madre Mountain Drive - Final Paving - Pavilion Center Drive to Town Center Drive (1,525 LF)	\$0.00	CURRENTLY DELETED	\$0.00
21A	La Madre Mountain Dr. - Road Improvements - Summerlin Centre Drive to Pavilion Center Drive (1,535 LF) (Rev. Descrip. & Cost)	\$0.00	CURRENTLY DELETED	\$0.00

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
<b>21B</b>	<b>La Madre Mountain Dr. - Street Lights - Summerlin Centre Drive to Pavilion Center Drive (1,535 LF) (Revised Description &amp; Cost)</b>	<b>\$0.00</b>	<b>CURRENTLY DELETED</b>	<b>\$0.00</b>
21C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
22A	Summerlin Centre Drive - Road improvements - Sahara Avenue to Charleston Boulevard (3,200 LF)	\$655,770.29	COMPLETED - REIMBURSED	\$0.00
22B	Summerlin Centre Drive - Street Lights - Sahara Avenue to Charleston Boulevard (3,200 LF)	\$128,388.43	COMPLETED - REIMBURSED	\$0.00
<b>22C</b>	<b>Summerlin Centre Drive - Final Paving - Sahara Avenue to Charleston Boulevard (3,200 LF)</b>	<b>\$0.00</b>	<b>CURRENTLY DELETED</b>	<b>\$0.00</b>
23A	Park Centre Dr. - Road Improvements - Summerlin Centre Dr. to Park Oval (1,400 LF) (Revised Description)	\$715,400.00	COMPLETED - REIMBURSED	\$0.00
23B	Park Centre Dr. - Street Lights - Summerlin Centre Dr. to Park Oval (1,400 LF) (Revised Description)	\$105,500.00	COMPLETED - REIMBURSED	\$0.00
23C	Park Centre Dr. - Final Paving - Summerlin Centre Dr. to Park Oval (1,400 LF) (Revised Description)	\$0.00	PREVIOUSLY DELETED	\$0.00
24A	Park Centre Dr. - Road Improvements - Park Oval to Town Center Dr. (1,925 LF) (Revised Description)	\$0.00	PREVIOUSLY DELETED	\$0.00
24B	Park Centre Dr. - Street Lights - Park Oval to Town Center Dr. (1,925 LF) (Revised Description)	\$0.00	PREVIOUSLY DELETED	\$0.00

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
24C	Park Centre Dr. - Final Paving - Park Oval to Town Center Dr. (1,925 LF) (Revised Description)	\$0.00	CURRENTLY DELETED	\$0.00
25A	Marketwalk St. - Road Improvements - Pavilion Center Dr. to Town Center Dr. (1,825 LF) (Revised Description & Cost)	\$0.00	CURRENTLY DELETED	\$0.00
25B	Marketwalk St. - Street Lights - Pavilion Center Dr. to Town Center Dr. (1,825 LF) (Revised Description & Cost)	\$0.00	CURRENTLY DELETED	\$0.00
25C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
26	Previously Deleted		PREVIOUSLY DELETED	\$0.00
27	Previously Deleted		PREVIOUSLY DELETED	\$0.00
28	Village 19 Detention Basin (Revised Description & Cost)	\$1,268,300.00	COMPLETED - REIMBURSED	\$0.00
29A	Hughes Park Dr. - Road Improvements - Sahara Ramp to Charleston Ramp (3,400 LF)	\$638,969.33	COMPLETED - REIMBURSED	\$0.00
29B	Hughes Park Dr. - Street Lights - Sahara Ramp to Charleston Ramp (3,400 LF)	\$173,587.68	COMPLETED - REIMBURSED	\$0.00
29C	Hughes Park Dr. - Final Paving - Sahara Ramp to Charleston Ramp (3,400 LF)	\$133,804.32	COMPLETED - REIMBURSED	\$65,004.32
30A	Park Centre Dr. - Road Improvements - University Centre Dr. to Western Beltway (845 LF) (Revised Description)	\$309,484.62	COMPLETED - REIMBURSED	\$0.00
30B	Park Centre Dr. - Street Lights - University Centre Dr. to Western Beltway (845 LF) (Revised Description)	\$57,943.52	COMPLETED - REIMBURSED	\$0.00

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
30C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
31A	Previously Deleted		PREVIOUSLY DELETED	\$0.00
31B	Previously Deleted		PREVIOUSLY DELETED	\$0.00
31C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
32A	Previously Deleted		PREVIOUSLY DELETED	\$0.00
32B	Previously Deleted		PREVIOUSLY DELETED	\$0.00
32C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
33A	Previously Deleted		PREVIOUSLY DELETED	\$0.00
33B	Previously Deleted		PREVIOUSLY DELETED	\$0.00
33C	Previously Deleted		PREVIOUSLY DELETED	\$0.00
34A	Charleston Blvd.. - Roadway Improvements - Hughes Park Dr. to University Centre Dr. (Revised Description)	\$399,220.16	COMPLETED - REIMBURSED	\$0.00
34B	Charleston Blvd.. - Street Lights - Hughes Park Dr. to University Centre Dr. (Revised Description)	\$73,100.00	COMPLETED - REIMBURSED	\$0.00
34C	Charleston Blvd. - Final Paving - Hughes Park Dr. to University Centre Dr. (Revised Description)	\$58,831.98	COMPLETED - REIMBURSED	\$13,931.98
35A	Charleston Blvd.. - Roadway Improvements - University Centre Dr. to Desert Foothills Dr. (Revised Description)	\$532,689.94	COMPLETED - REIMBURSED	\$0.00
35B	Charleston Blvd.. - Street Lights - University Centre Dr. to Desert Foothills Dr. (Revised Description)	\$73,100.00	COMPLETED - REIMBURSED	\$0.00
35C	Charleston Blvd. - Final Paving - University Centre Dr. to Desert Foothills Dr. (Revised Description)	\$106,418.61	COMPLETED - REIMBURSED	\$61,518.61

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
36A	Charleston Blvd.. - Roadway Improvements - Desert Foothills Dr. to Summerlin Boundary	\$494,700.00	COMPLETED - REIMBURSED	\$0.00
36B	Charleston Blvd. - Street Lights - Desert Foothills Dr. to Summerlin Boundary	\$117,300.00	COMPLETED - REIMBURSED	\$0.00
36C	Charleston Blvd.. - Final Paving - Desert Foothills Dr. to Summerlin Boundary	\$153,018.24	COMPLETED - REIMBURSED	\$104,018.24
37A	Desert Foothills Drive - Road Improvements - 18C Boundary to Charleston Boulevard (975 LF)	\$276,976.19	COMPLETED - REIMBURSED	\$0.00
37B	Desert Foothills Dr. - Street Lights - 18C Boundary to Charleston Blvd.. (975 LF)	\$44,745.46	COMPLETED - REIMBURSED	\$0.00
37C	Desert Foothills Dr. - Final Paving - 18C Boundary to Charleston Blvd.. (975 LF)	\$73,957.11	COMPLETED - REIMBURSED	\$0.00
38A	Desert Foothills Drive - Road Improvements (Half Street) - Park Centre Drive to 18C Boundary (2,585 LF) (Rev. Description)	\$495,522.00	COMPLETED - REIMBURSED	\$0.00
38B	Desert Foothills Dr. - Street Lights (Half Street) - Park Centre Dr. to 18C Boundary (2,585 LF) (Revised Description)	\$128,655.50	COMPLETED - REIMBURSED	\$46,755.50
38C	Desert Foothills Dr. - Final Paving (Half Street) - Park Centre Dr. to 18C Boundary (2,585 LF) (Revised Description)	\$42,100.00	COMPLETED - REIMBURSED	\$0.00
39A	Desert Foothills Drive - Road Improvements (Half Street) - University Centre Dr. to Park Centre Dr. (1,095 LF) (Rev. Descript.)	\$283,662.62	COMPLETED - REIMBURSED	\$0.00

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
39B	Desert Foothills Dr. - Street Lights (Half Street) (Rev. Description) - University Centre Dr. to Park Centre Dr. (1,095 LF)	\$56,047.10	COMPLETED - REIMBURSED	\$2,547.10
39C	Desert Foothills Dr. - Final Paving (Half Street) (Rev. Description) - University Centre Dr. to Park Centre Dr. (1,095 LF)	\$66,234.02	COMPLETED - REIMBURSED	\$0.00
40	Previously Deleted		PREVIOUSLY DELETED	\$0.00
41	Previously Deleted		PREVIOUSLY DELETED	\$0.00
42	Previously Deleted		PREVIOUSLY DELETED	\$0.00
43	Previously Deleted		PREVIOUSLY DELETED	\$0.00
44	Previously Deleted		PREVIOUSLY DELETED	\$0.00
45	Previously Deleted		PREVIOUSLY DELETED	\$0.00
46	Previously Deleted		PREVIOUSLY DELETED	\$0.00
47	Previously Deleted		PREVIOUSLY DELETED	\$0.00
48	Previously Deleted		PREVIOUSLY DELETED	\$0.00
49	Previously Deleted		PREVIOUSLY DELETED	\$0.00
50A	Park Centre Dr. - Road Improvements - Pavilion Center Dr. to Sta 163+32.11	\$0.00	CURRENTLY DELETED	\$0.00
50B	Park Centre Dr. - Street Lights - Pavilion Center Dr. to Sta 163+32.11	\$0.00	CURRENTLY DELETED	\$0.00
50C	Park Centre Dr. - Final Paving - Pavilion Center Dr. to Sta 163+32.11		CURRENTLY DELETED	\$0.00
51A	Pavilion Center Dr. - Road Improvements - Pavilion Center Dr. to Sta 150+00.00	\$784,976.36	COMPLETED - REIMBURSED	\$0.00

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
<b>51B</b>	<b>Pavilion Center Dr. - Street Lights - Pavilion Center Dr. to Sta 150+00.00</b>	<b>\$0.00</b>	<b>CURRENTLY DELETED</b>	<b>\$0.00</b>
<b>51C</b>	<b>Pavilion Center Dr. - Final Paving - Pavilion Center Dr. to Sta 150+00.00</b>		<b>CURRENTLY DELETED</b>	<b>\$0.00</b>
<b>52A</b>	Spruce Goose Street - Road Improvements - Griffith Peak Dr. to Park Centre Dr.	\$718,688.80	COMPLETED - REIMBURSED	\$0.00
<b>52B</b>	Spruce Goose Street - Street Lights - Griffith Peak Dr. to Park Centre Dr.	\$0.00	COMPLETED - NOT REIMBURSED	\$0.00
<b>52C</b>	<b>Spruce Goose Street - Final Paving - Griffith Peak Dr. to Park Centre Dr.</b>		<b>CURRENTLY DELETED</b>	<b>\$0.00</b>
<b>53A</b>	Spruce Goose Street - Road Improvements - Park Centre Dr. to Marketwalk Place	\$3,386,976.00	COMPLETED - REIMBURSED	\$3,078,976.00
<b>53B</b>	Spruce Goose Street - Street Lights - Park Centre Dr. to Marketwalk Place	\$0.00	COMPLETED - NOT REIMBURSED	\$0.00
<b>53C</b>	<b>Spruce Goose Street - Final Paving - Park Centre Dr. to Marketwalk Place</b>		<b>CURRENTLY DELETED</b>	<b>\$0.00</b>
<b>54A</b>	Spruce Goose Street - Road Improvements - Marketwalk Place to La Madre Mountain Dr.	\$1,226,620.60	COMPLETED - REIMBURSED	\$0.00
<b>54B</b>	Spruce Goose Street - Street Lights - Marketwalk Place to La Madre Mountain Dr.	\$0.00	COMPLETED - NOT REIMBURSED	\$0.00
<b>54C</b>	<b>Spruce Goose Street - Final Paving - Marketwalk Place to La Madre Mountain Dr.</b>		<b>CURRENTLY DELETED</b>	<b>\$0.00</b>

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
55A	Sagemont Dr. - Road Improvements - Desert Foothills Dr. to Park Centre Dr.	\$499,100.00	COMPLETED - REIMBURSED	\$0.00
55B	Sagemont Dr. - Street Lights - Desert Foothills Dr. to Park Centre Dr.	\$86,524.51	COMPLETED - REIMBURSED	\$0.00
55C	Sagemont Dr. - Final Paving - Desert Foothills Dr. to Park Centre Dr.	\$213,900.00	COMPLETED - REIMBURSED	\$0.00
56A	Plaza Centre Dr. - Road Improvements - Charleston Blvd. to Sagemont Dr.	\$206,990.00	COMPLETED - REIMBURSED	\$0.00
56B	Plaza Centre Dr. - Street Lights - Charleston Blvd. to Sagemont Dr.	\$36,690.40	COMPLETED - REIMBURSED	\$0.00
56C	Plaza Centre Dr. - Final Paving - Charleston Blvd. to Sagemont Dr.	\$78,148.84	COMPLETED - REIMBURSED	\$0.00
57	Hughes Park Dr. - Regional Drainage - Sahara Ave. to Charleston Blvd.	\$532,200.00	COMPLETED - REIMBURSED	\$0.00
58	Plaza Centre Dr. & Sagemont Dr. - Regional Drainage - Charleston Blvd. & Desert Foothills Dr. to Park Centre Dr	\$642,817.55	COMPLETED - REIMBURSED	\$0.00
59	Traffic Signals - Summerlin Centre Dr. and Park Centre Dr.	\$313,784.93	COMPLETED - REIMBURSED	\$37,784.93
60	Not Approved		NOT APPROVED	\$0.00
61	Traffic Signals - Charleston Blvd. and Desert Foothills Dr.	\$138,000.00	COMPLETED - REIMBURSED	\$0.00
62	Traffic Signals - 50% Reimbursable - Charleston Blvd. and Plaza Centre Dr.	\$138,000.00	COMPLETED - REIMBURSED	\$0.00
63	Not Approved		NOT APPROVED	\$0.00
64	Traffic Signal - Hughes Park Dr, and Park Centre Dr.	\$335,998.24	COMPLETED - REIMBURSED	\$59,998.24
65	Not Approved		NOT APPROVED	\$0.00
66	<b>Traffic Signals - Pavilion Center and Griffith Peak</b>	<b>\$0.00</b>	<b>CURRENTLY DELETED</b>	<b>\$0.00</b>

<b>Project No.</b>	<b>Description</b>	<b>2024 Modified Project Cost</b>	<b>Project Status</b>	<b>2024 Modified Cost Over/(Under)</b>
67	Traffic Signals - Pavilion Center and Park Center	\$0.00	CURRENTLY DELETED	\$0.00
68	Traffic Signals - Pavilion Center and Marketwalk	\$0.00	CURRENTLY DELETED	\$0.00
69	Traffic Signals - Pavillon Center and La Madre Mountain	\$0.00	CURRENTLY DELETED	\$0.00
	<b>Total Projects Cost</b>	<b>\$30,526,643.10</b>		<b>\$5,258,978.75</b>