

**CLARK COUNTY DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**



CONTRACTOR: UNICOM, LLC		PROJECT NAME: Traffic Signal Improvements at Various Locations #103 A - Durango Drive and Gomer Road - Spencer Street and Wigwam Avenue	
CHANGE ORDER #01	BID NO.: 605722-20	PROJECT NO.: R211CFT	DATE: 08/10/21

Description of and Reason for Change(s):

During construction, Clark County Public Works extended the limits for pavement rehabilitation along Gomer Road to include from east of El Capitan Way to west of Durango Drive and from east of Durango Drive to west of Bella Casa Street, and also, along south bound Durango Drive from south of Gomer Road to south of Moreno Mountain Avenue. Initially the roadway rehabilitation only included 1-inch of UTACS at the intersection of Durango Drive and Gomer Road as well as striping along Gomer Road. However, the existing conditions along Gomer Road and Durango Drive beyond this intersection have deteriorated so additional milling, placement of 1-inch of UTACS, and striping are warranted.

A Construction Change Authorization (CCA) shall be executed to specifically outline this scope of work. It is estimated that this work will have a cost of approximately \$700,000.00, which is the basis for this Change Order request. These funds will be needed to add to the Contract for completion of this needed work.

Description of Additional Work	Item No.	Qty.	Unit	Unit Price	Amount
1-Inch UTACS along Gomer Road from east of El Capitan Way to west of Durango Drive and from east of Durango Drive to west of Bella Casa Street, and along south bound Durango Drive from south of Gomer Road to south of Moreno Mountain Avenue	109.01	1	LS	\$700,000.00	\$700,000.00
Total \$ Amount of Change					\$700,000.00

A	Original Contract Amount	\$2,200,102.94
B	Adjustment(s) by previous change order(s)	\$0.00
C	Additional funds Per This CHANGE ORDER (CO)	\$700,000.00
	Revised (TOTAL) Contract Amount (A + B + C)	\$2,900,102.94

D	Original Contract Time	90
E	Previous time extensions	0
F	Additional Contract Days Per This CHANGE ORDER (CO):	0
	Revised (TOTAL) Contract Time (D+E+F)	90

This Construction Change Order, when executed by the parties to the Contract, shall constitute a Change Order pursuant to the General Conditions, Section 5.1 of the Contract. Except as provided herein, all terms and conditions of the Contract remain unchanged and in full force and effect.

ACCEPTED BY CONTRACTOR

	<u>Robert F. Smith</u>	<u>Chief Estimator</u>	<u>7-14-21</u>
Signature	Printed Name	Title	Date

ACCEPTED BY CLARK COUNTY

<p>Prepared By:</p> <p><u>Athina Strolling Sr. Estimator</u> <u>7/14/21</u></p> <p>Supervising Construction Management Inspector Date</p> <p>Recommended By:</p> <p><u>[Signature]</u> <u>07-14-2021</u></p> <p>Assistant Manager of Construction Date</p> <p>Recommended By:</p> <p>_____ Manager of Construction Date</p>	<p>Concur:</p> <p><u>[Signature]</u> <u>7/14/21</u></p> <p>Design Project Manager Date</p> <p>Reviewed By:</p> <p><u>Juan R. Usual</u> <u>07/14/21</u></p> <p>Funding Source Date</p> <p>Reviewed By:</p> <p>_____ Director of Public Works Date</p>
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

**CLARK COUNTY DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**



CONTRACTOR: UNICON, LLC		PROJECT NAME: Traffic Signal Improvements at Various Locations #103 A - Durango Drive and Gomer Road - Spencer Street and Wigwam Avenue	
CHANGE ORDER	#01	BID NO.: 605722-20	PROJECT NO.: R211GFT
			DATE: 08/10/21

Authorized To Proceed By:

Clark County Chief Financial Officer Date