

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 1 to the interlocal contract between Clark County and Regional Flood Control District to increase total funds for construction of the Orchard Collector between Charleston Boulevard and Linden Avenue project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA21C
Amount:	\$191,090		
Description:	Orchard Collector - Charleston Blvd to Linden Ave		
Additional Comments:	Initial contract amount was \$9,682,891. Supplemental No. 1 increase of \$191,090 revises the total contract value to \$9,873,981.		

BACKGROUND:

The Regional Flood Control District (RFCD) has programmed funds to design and construct flood control improvements. On April 10, 2025, RFCD approved an interlocal contract for construction of the Orchard Collector between Charleston Boulevard and Linden Avenue project. The Board of County Commissioners approved the interlocal contract on May 6, 2025.

Supplemental No. 1 to the interlocal contract increases funding to cover the bid amount, which is higher than the engineer's estimate. The time of performance of the contract remains effective until June 30, 2029, unless time extensions are granted.

RFCD approved the first supplemental contract at its meeting on June 11, 2026.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

08/04/2026

File ID#

26-1979