

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2
TRAFFIC SIGNAL IMPROVEMENTS PROGRAM
PACKAGE 103**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2 is made and entered into this 12TH day of August 2021, by and between Clark County, a political subdivision, hereinafter referred to as "COUNTY" and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as "RTC."

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract #1212 dated August 13, 2020, and supplemental interlocal contract dated July 8, 2021, for improvements to Traffic Signal Improvements – Package 103, hereinafter referred to as "PROJECT," located wholly within Clark County; and

WHEREAS, Nevada Revised Statute (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the Parties hereto, the Parties agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$6,400,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$0.00
 - b. RIGHT-OF-WAY not to exceed \$0.00
 - c. CONSTRUCTION not to exceed \$6,400,000.00

The remainder of Interlocal Contract #1212 dated August 13, 2020, and supplemental interlocal contract dated July 8, 2021, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 2 is effective as of the date first set forth above:s

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

8/12/2021

BY:

DocuSigned by:

Debra March

AEE79BE2E54C481...

DEBRA MARCH, Chairwoman

Attest:

DocuSigned by:

Marin DuBois

67F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:

David Clyde

C20A409B8B774C0...

RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF
COMMISSIONERS

BY:

MARILYN KIRKPATRICK
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form

Laura C. Rehwelt
LAURA C. REHWELDT
Deputy District Attorney

**CLARK COUNTY DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**



CONTRACTOR: UNICOM, LLC		PROJECT NAME: Traffic Signal Improvements at Various Locations #163 A - Durango Drive and Gomer Road - Spencer Street and Wagon Avenue	
CHANGE ORDER #01	BID NO.: 605732-20	PROJECT NO.: R211CFT	DATE: 06/16/21

Description of and Reason for Change(s):

During construction, Clark County Public Works extended the limits for pavement rehabilitation along Gomer Road to include from east of El Capitan Way to west of Durango Drive and from east of Durango Drive to west of Bella Casa Street, and also, along south bound Durango Drive from south of Gomer Road to south of Moreno Mountain Avenue. Initially the roadway rehabilitation only included 1-inch of UTACS at the intersection of Durango Drive and Gomer Road as well as striping along Gomer Road; However, the existing conditions along Gomer Road and Durango Drive beyond this intersection have deteriorated so additional milling, placement of 1-inch of UTACS, and striping are warranted.

A Construction Change Authorization (CCA) shall be executed to specifically outline this scope of work. It is estimated that this work will have a cost of approximately \$700,000.00, which is the basis for this Change Order request. These funds will be needed to add to the Contract for completion of this needed work.


Description of Additional Work	Item No.	Qty.	Unit	Unit Price	Amount
1-inch UTACS along Gomer Road from east of El Capitan Way to west of Durango Drive and from east of Durango Drive to west of Bella Casa Street, and along south bound Durango Drive from south of Gomer Road to south of Moreno Mountain Avenue	109.01	1	LS	\$700,000.00	\$700,000.00
Total \$ Amount of Change					\$700,000.00

A	Original Contract Amount	\$2,200,102.84
B	Adjustment(s) by previous change order(s)	\$0.00
C	Additional funds Per This CHANGE ORDER (CO)	\$700,000.00
	Revised (TOTAL) Contract Amount (A + B + C)	\$2,900,102.84




D	Original Contract Time	90
E	Previous time extensions	0
F	Additional Contract Days Per This CHANGE ORDER (CO)	0
	Revised (TOTAL) Contract Time (D+E+F)	90

This Construction Change Order, when executed by the parties to the Contract, shall constitute a Change Order pursuant to the General Conditions, Section 5.1 of the Contract. Except as provided herein, all terms and conditions of the Contract remain unchanged and in full force and effect.

ACCEPTED BY CONTRACTOR

	<u>Robert F. Smith</u>	<u>Clark County</u>	<u>7-14-21</u>
Signature	Printed Name	Title	Date

ACCEPTED BY CLARK COUNTY

Prepared By:  Supervising Construction Management Inspector Date <u>7/14/21</u>		Concur:  Design Project Manager Date <u>7/14/21</u>	
Recommended By:  Assistant Manager of Construction Date <u>07-14-2021</u>		Reviewed By: Just K. Wainwright Date <u>07/14/21</u>	
Recommended By: Manager of Construction Date _____		Reviewed By: Director of Public Works Date _____	

**CLARK COUNTY DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER**



CONTRACTOR: UNICON, LLC		PROJECT NAME: Traffic Signal Improvements at Various Locations #103 A - Durango Drive and Corner Road - Spencer Street and Wigwam Avenue	
CHANGE ORDER #01	BID NO.: 605722-20	PROJECT NO.: R211CFT	DATE: 08/10/21

Authorized To Proceed By:	
Clark County Chief Financial Officer	Date