

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or her designee to sign Supplemental No. 5 to the professional engineering services contract between Clark County and CH2M Hill Engineers, Inc. (Ken Gilbreth, P.E., Vice President) to extend the contract term for the Cactus Avenue between Verona Wood Street and Valley View Boulevard project. (For possible action)

FISCAL IMPACT:

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	Initial contract amount was \$640,015 and Supplemental Nos. 1 through 4 amounts combined increased contract by \$729,751 revising the total contract value to \$1,369,766. Supplemental No. 5 is for a time extension only.		

BACKGROUND:

On June 3, 2014, the Board of County Commissioners approved a professional engineering services contract with CH2M Hill Engineers, Inc. to provide engineering services for the design of the Cactus Avenue between Verona Wood Street and Valley View Boulevard project (No. PW.R04147A).

The Board previously approved four supplemental contracts for the subject project for additional design engineering services, including the extension of the project scope to Polaris Avenue; additional final engineering design, including extra survey monumentation, storm drain design, potholing; post design services; and further design and post-design engineering services.

The attached Supplemental No. 5 to the professional services contract with CH2M Hill Engineers, Inc. extends the contract time of performance to June 30, 2022, to complete the project.

CH2M Hill Engineers, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the fifth supplemental contract as to form.

Cleared for Agenda

04/05/2022

File ID#

22-0408