

**CLARK COUNTY BOARD OF COMMISSIONERS  
AGENDA ITEM**

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Approve and authorize the Chair to sign Supplemental No. 2 to the interlocal contract between Clark County and Regional Flood Control District to increase total funds for construction of the Blue Diamond Wash between Arville Street and Interstate 15 project. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA16Q
Amount:	\$250,000		
Description:	Blue Diamond Wash - Arville to I-15		
Additional Comments:	Initial contract amount was \$6,650,000 and Supplemental No. 1 increased the contract by \$1,271,346. Supplemental No. 2 increase in the amount of \$250,000 revises the total contract value to \$8,171,346.		

**BACKGROUND:**

The Clark County Regional Flood Control District (RFCD) has programmed funds for the design and construction of flood control improvements. On November 18, 2021, RFCD and Clark County entered into an interlocal contract for the Blue Diamond Wash between Arville Street and Interstate 15 (I-15) project. The Board of County Commissioners approved the interlocal contract on December 7, 2021.

RFCD and the County previously approved Supplemental No. 1 to the interlocal contract to increase total funds for construction and construction management for the project.

The attached Supplemental No. 2 to the interlocal contract will increase construction funding to cover the costs related to utility conflicts. The time of performance remains effective until June 30, 2026, unless time extensions are granted.

RFCD approved the second supplemental contract at its meeting on July 13, 2023.

The District Attorney's Office has reviewed and approved the second supplemental contract as to form.

Cleared for Agenda

**08/15/2023**

File ID#

**23-1081**