

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 3 to the interlocal contract between Clark County and Regional Flood Control District to increase total funds for design of the Flamingo Wash between Maryland Parkway and Palos Verdes Street project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFC
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA04Y
Amount:	\$80,000		
Description:	Flamingo Wash - Maryland Pkwy to Palos Verdes		
Additional Comments:	Initial contract amount was \$535,000. Supplemental No. 1 reallocated funding and Supplemental No. 2 increased the contract by \$65,000. Supplemental No. 3 increase in the amount of \$80,000 revises the total contract value to \$680,000.		

BACKGROUND:

The Clark County Regional Flood Control District (RFC) has programmed funds for the design and construction of flood control improvements. On April, 11, 2019, RFC and Clark County entered into an interlocal contract for the Flamingo Wash between Maryland Parkway and Palos Verdes Street project. The Board of County Commissioners approved the interlocal contract on May 7, 2019.

RFC and the County previously approved Supplemental Nos. 1 and 2 to the interlocal contract to reallocate funding, adding a line item for Entity Design labor, and increase total funds for design engineering, environmental and CLOMR/LOMR for the project.

The attached Supplemental No. 3 to the interlocal contract will increase funding to cover the costs of the design consultant supplemental contract for construction support services. The time of performance remains effective until June 30, 2024, unless time extensions are granted.

RFC approved the third supplemental contract at its meeting on July 13, 2023.

The District Attorney's Office has reviewed and approved the third supplemental contract as to form.

Cleared for Agenda

08/15/2023

File ID#

23-1082