

**CLARK COUNTY BOARD OF COMMISSIONERS  
AGENDA ITEM**

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Approve and authorize the Chair to sign Supplemental No. 4 to Interlocal Contract No. 1025 between Clark County and Regional Transportation Commission of Southern Nevada to decrease total funds for design of the Cactus Avenue between Fort Apache Road and Buffalo Drive project. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R147BFT
Amount:	\$(150,000)		
Description:	Cactus Ave - Ft. Apache Rd to Buffalo Dr		
Additional Comments:	Initial contract amount was \$1,500,000 and Supplemental No. 1 amount increased contract by \$335,500. Supplemental No. 2 increase of \$235,000 revised the total contract value to \$2,070,500. Supplemental No. 3 extended the contract term. Supplemental No. 4 decrease of \$150,000 revises the total contract value to \$1,920,500.		

**BACKGROUND:**

On August 9, 2018, the Regional Transportation Commission of Southern Nevada (RTC) approved the Cactus Avenue between Fort Apache Road and Buffalo Drive project on its annual Capital Improvement Program initially from Fuel Revenue Indexing Extension Funds. The Board of County Commissioners approved this contract on September 4, 2018.

Supplemental No. 4 to Interlocal Contact No. 1025 decreases design funds, as the project is nearing completion. The term of the contract remains effective until June 30, 2028, unless time extensions are granted.

RTC has prepared Supplemental No. 4 to Interlocal Contract No. 1025 for the Board's consideration. RTC approved the fourth supplemental contract at its meeting on February 12, 2026.

The District Attorney's Office has reviewed and approved the fourth supplemental contract as to form.

Cleared for Agenda

**03/17/2026**

File ID#

**26-1325**