

# CLARK COUNTY BOARD OF COMMISSIONERS

## AGENDA ITEM

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Approve and authorize the Chair to sign Supplemental No. 4 to the interlocal contract between Clark County and Regional Flood Control District to increase total funds and extend the contract term for design of the Flamingo, Cimarron Branch between Russell Road and Patrick Lane project. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA01F
Amount:	\$50,000		
Description:	Flamingo, Cimarron Branch - Russell to Patrick		
Additional Comments:	Initial contract amount was \$520,000. Supplemental No. 1 reallocated funding. Supplemental No. 2 increase of \$50,000 revised the total contract value to \$570,000. Supplemental No. 3 increase of \$50,000 revised the total contract value to \$620,000. Supplemental No. 4 increase of \$50,000 revises the total contract value to \$670,000.		

**BACKGROUND:**

The Clark County Regional Flood Control District (RFCD) has programmed funds to design and construct flood control improvements. On August 12, 2021, the RFCD approved an interlocal contract for the Flamingo, Cimarron Branch between Russell Road and Patrick Lane project in its 2018 Clark County Flood Control Master Plan Update, Structures No. FLCM 0003. The Board of County Commissioners approved this contract on September 21, 2021.

Supplemental No. 4 to the interlocal contract extends the project completion date from June 30, 2026 to December 31, 2027, and increases entity labor funds.

RFCD approved the fourth supplemental contract at its meeting on November 13, 2025.

The District Attorney's Office has reviewed and approved the fourth supplemental contract as to form.

Cleared for Agenda

**01/06/2026**

File ID#

**26-1031**