

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 20 to the interlocal contract between Clark County and Regional Flood Control District to increase total funds for design of the Orchard Detention Basin project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.F000714
Amount:	\$233,000		
Description:	Orchard Detention Basin		
Additional Comments:	Initial contract amount was \$250,000 and Supplemental Nos. 1 through 19 combined amounts increased the contract by \$6,049,700. Supplemental No. 20 increase of \$233,000 revises the total contract value to \$6,532,700.		

BACKGROUND:

The Clark County Regional Flood Control District (RFCD) approved funding for the Orchard Detention Basin project on its 1997, 2002, 2008, 2013, 2018, and 2023 Master Plan Updates.

Supplemental No. 20 to the interlocal contract increases design funding for additional engineering services required to incorporate construction cost saving revisions within newly acquired County property, and construction support for the portion between Charleston Boulevard and Linden Avenue. The project completion date remains effective until December 31, 2027, unless further time extensions are granted.

RFCD approved the twentieth supplemental contract at its meeting on November 13, 2025.

The District Attorney's Office has reviewed and approved the twentieth supplemental contract as to form.

Cleared for Agenda

01/06/2026

File ID#

26-1029