

# CLARK COUNTY BOARD OF COMMISSIONERS

## AGENDA ITEM

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Approve and authorize the Chair to sign Supplemental No. 4 to Interlocal Contract No. 802 between Clark County and Regional Transportation Commission of Southern Nevada to extend the contract term for design of the Decatur Boulevard between Cactus Avenue and Warm Springs Road project. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

**BACKGROUND:**

On August 14, 2014, the Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 802 for the Decatur Boulevard between Cactus Avenue and Warm Springs Road project (Public Works No. PW.R007M13) on its annual Capital Improvement Plan from Motor Vehicle Fuel Tax Funds. The Board of County Commissioners approved this contract on September 2, 2014.

Supplemental No. 4 to Interlocal Contract No. 802 will extend the project completion date to December 31, 2030, to allow sufficient time to complete the project.

RTC has prepared Supplemental No. 4 to Interlocal Contract No. 802 for the Board's consideration. RTC approved the fourth supplemental contract at its meeting on December 11, 2025.

The District Attorney's Office has reviewed and approved the fourth supplemental contract as to form.

Cleared for Agenda

**01/20/2026**

File ID#

**26-1082**