

**INTERLOCAL AGREEMENT  
FOR THE CONSTRUCTION OF WATER FACILITIES  
IN LAS VEGAS BOULEVARD IMPROVEMENTS –  
TROPICANA AVENUE TO FLAMINGO ROAD (PHASES E & F)**

**AMENDMENT NO. 2**

This Amendment No. 2 ( hereinafter “Amendment No. 2”) to the Interlocal Agreement for the Construction of Water Facilities in Las Vegas Boulevard Improvements – Tropicana Avenue to Flamingo Road (Phases E & F) (hereinafter “Interlocal Agreement”), is made by and between Clark County Nevada, a political subdivision of the State of Nevada (hereinafter “COUNTY”) and the Las Vegas Valley Water District, a political subdivision of the State of Nevada (hereinafter “DISTRICT”). DISTRICT and COUNTY are sometime hereinafter referred to individually as “Party” or collectively as “Parties.”

WITNESSETH:

WHEREAS, the Parties entered into the Interlocal Agreement effective on or about December 21, 2021, through which the Parties agreed that Water Facilities of the DISTRICT would be constructed and installed as a part of the COUNTY’s Las Vegas Boulevard Improvements – Tropicana Avenue to Flamingo Road (Phases E & F) project,

WHEREAS, the Parties amended the Interlocal Agreement through Amendment No. 1 on or about June 7, 2022, to modify the Estimated Water Facilities Costs based on the bid prices received by the COUNTY, and

WHEREAS, the Parties desire to further amend the Interlocal Agreement to increase the funds available for the Construction Management of Water Facilities and the Construction Management Contingency.

NOW, THEREFORE, in consideration of the premises and mutual covenants contained herein, the Parties hereto agree to this Amendment No. 2 to the Interlocal Agreement as follows:

AMENDMENTS

The Interlocal Agreement is hereby amended as follows:

1. Exhibit “C-1” of the Interlocal Agreement is hereby replaced with Exhibit “C-2” as attached to this Amendment No. 2.
2. All references in the Interlocal Agreement to Exhibit “C-1” are hereby replaced and referred to as Exhibit “C-2”.

All other terms and conditions of the Interlocal Agreement shall remain in full force and effect.


IN WITNESS WHEREOF, the Parties have caused this Amendment No. 2 to the Interlocal Agreement to be executed the day and year last entered below.

**CLARK COUNTY, NEVADA**

\_\_\_\_\_  
Tick Segerblom  
Chair, Board of County Commissioners

\_\_\_\_\_  
Date

**LAS VEGAS VALLEY WATER DISTRICT**


  
\_\_\_\_\_  
Marilyn Kirkpatrick, President  
Board of Directors

1-30-2025  
\_\_\_\_\_  
Date

APPROVED AS TO FORM:

  
\_\_\_\_\_  
Jason B. Patchett  
Deputy District Attorney

2/18/25  
\_\_\_\_\_  
Date

  
\_\_\_\_\_  
Gregory J. Walch  
General Counsel

12/18/2024  
\_\_\_\_\_  
Date

**EXHIBIT C-2**

**SUMMARY OF  
ESTIMATED WATER FACILITIES COSTS**

**RATES AND FEES**

<b>DESCRIPTION</b>	<b>COSTS</b>
<b>COST OF CONSTRUCTION:</b>	
Estimated Water Facilities Construction Cost	\$13,436,837.80
Construction Management of Water Facilities <i>(Ten Percent of Estimated Water Facilities Construction Cost and additional funds added by amendment)</i>	\$1,543,683.78
Cost of Construction Subtotal:	\$14,980,521.58
<b>COST OF CONTINGENCY:</b>	
Water Facilities Contingency <i>(Ten Percent of Estimated Water Facilities Construction Cost)</i>	\$1,343,683.78
Construction Management Contingency <i>(Ten Percent of Water Facilities Contingency and additional funds added by amendment)</i>	\$154,368.38
Cost of Contingency Subtotal:	\$1,498,052.16
<b>TOTAL AMOUNT:</b>	<b>\$16,478,573.74</b>