

# CLARK COUNTY BOARD OF COMMISSIONERS

## AGENDA ITEM

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Receive notice regarding Change Order No. 1 to the contract with Holcim-SWR, Inc. for construction of the Residential Streets Pavement Reconstruction #105 Lot 1 project (Bid No. 607057-24). (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	2020.000 4180.003	Fund Name:	Road Fund Non-Resort Corridor
Fund Center:	1260110001	Funded PGM/Grant:	PW.P_Rehab PW.N15173A
Amount:	\$2,834,000		
Description:	Residential Streets Pavement Reconstruction #105 Lot 1		
Additional Comments:	Initial contract amount was \$18,252,172.05. Change Order No. 1 increases the contract by \$2,834,000 and revises the total contract value to \$21,086,172.05.		

**BACKGROUND:**

On December 3, 2024, the Board of County Commissioners approved the contract award of Bid No. 607057-24 in the amount of \$18,252,172.05, to Holcim-SWR, Inc. for the Residential Streets Pavement Reconstruction #105 Lots 1 & 2 project.

Change Order No. 1 for \$2,834,000 increases the total project funding to \$21,086,172.05, providing funds for added scope of work on Christy Lane and Palm Street. Additional work on Christy Lane is between Bonanza Road and 200 feet south of Harris Avenue. Additional work on Palm Street is between Fremont Street and Sahara Avenue.

Cleared for Agenda

**10/07/2025**

File ID#

**25-2864**