

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 3 to the professional engineering services contract between Clark County and GCW, Inc. (Tim McCoy, President) to increase total funds and extend the contract term for the Blue Diamond Wash Railroad Channel project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R173FFT
Amount:	\$125,000		
Description:	Blue Diamond Wash Railroad Channel		
Additional Comments:	Initial contract amount was \$600,000. Supplemental No. 1 increase of \$140,000 and Supplemental No. 2 increase of \$116,000 revised the total contract value to \$856,000. Supplemental No. 3 increase of \$125,000 revises the contract value to \$981,000.		

BACKGROUND:

On June 1, 2021, the Board of County Commissioners approved a professional engineering services contract with GCW, Inc. to provide professional engineering services for the Blue Diamond Wash Railroad Channel project.

Supplemental No. 3 to the professional engineering services contract is needed for additional design of off-site improvements on the south side of Blue Diamond Road between Buffalo Drive and Montessouri Street. This third supplemental contract will also extend the contract term until July 31, 2027, unless further time extensions are granted.

GCW, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved this third supplemental contract as to form.

Cleared for Agenda

12/16/2025

File ID#

25-3235