

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5
FORT APACHE ROAD
BLUE DIAMOND ROAD TO WARM SPRINGS ROAD**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5 is made and entered into this 12TH day of February 2026, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1026 dated August 9, 2018, and supplemental interlocal contracts dated October 10, 2019, April 8, 2021, April 13, 2023, and June 8, 2023, for improvements to Fort Apache Road, Blue Diamond Road to Warm Springs Road, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to decrease total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$2,900,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$1,200,000.00
 - b. RIGHT-OF-WAY not to exceed \$1,700,000.00
 - c. CONSTRUCTION not to exceed \$0.00

The remainder of Interlocal Contract 1026 dated August 9, 2018, and supplemental interlocal contracts dated October 10, 2019, April 8, 2021, April 13, 2023, and June 8, 2023, shall remain unchanged.

The remainder of this page is left intentionally blank.

