

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 3 to the interlocal contract between Clark County and Regional Flood Control District to extend the contract term for design of the Blue Diamond Wash between Arville Street and Interstate 15 project. (For possible action)

FISCAL IMPACT:

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

BACKGROUND:

The Clark County Regional Flood Control District (RFCD) has programmed funds for the design and construction of flood control improvements. On April 11, 2019, RFCD and Clark County entered into an interlocal contract for design of the Blue Diamond Wash between Arville Street and Interstate 15 project (Public Works No. PW.FCLA16O). The Board of County Commissioners approved the interlocal contract on May 7, 2019.

RFCD and the Board of County Commissioners previously approved two supplementals to the interlocal contract to increase funding and reallocate funds from design engineering to environmental due to consultant environmental fees being higher than anticipated.

Supplemental No. 3 to the interlocal contract extends the term of the contract to June 30, 2026, unless further time extensions are granted. The current total contract value for the subject project is \$650,000.

RFCD approved the third supplemental contract at its meeting on February 8, 2024.

The District Attorney's Office has reviewed and approved the third supplemental contract as to form.

Cleared for Agenda

03/05/2024

File ID#

24-248