

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 5 to the interlocal contract between Clark County and Regional Flood Control District to extend the contract term for the Goodsprings - Phase I project. (For possible action)

FISCAL IMPACT:

| | | | |
|----------------------|-----|-------------------|-----|
| Fund #: | N/A | Fund Name: | N/A |
| Fund Center: | N/A | Funded PGM/Grant: | N/A |
| Amount: | N/A | | |
| Description: | N/A | | |
| Additional Comments: | N/A | | |

BACKGROUND:

The Clark County Regional Flood Control District (RFCD) has programmed funds for flood control improvements. On March 11, 2010, RFCD and Clark County entered into an interlocal contract for the Goodsprings - Phase I project (No. FGSP01B). The Board of County Commissioners approved the interlocal contract on April 6, 2010.

RFCD and the County previously approved four supplementals to the interlocal contract for the project that extended the time of performance, increased total funds for right-of-way, and increased total funds for design to finalize the project.

The attached Supplemental No. 5 to the interlocal contract extends the term of the contract to June 30, 2025, unless further time extensions are granted. The current total contract value for the subject project is \$133,400.

RFCD approved the fifth supplemental contract at its meeting on June 8, 2023.

The District Attorney's Office has reviewed and approved the fifth supplemental contract as to form

Cleared for Agenda

07/18/2023

File ID#

23-938