

**INTERLOCAL AGREEMENT
FOR THE CONSTRUCTION OF WATER FACILITIES
IN LAS VEGAS BOULEVARD IMPROVEMENTS –
TROPICANA A VENUE TO FLAMINGO ROAD (PHASES E & F)**

AMENDMENT NO. 1

This Amendment No. 1 (Amendment) to the Interlocal Agreement for the Construction of Water Facilities in Las Vegas Boulevard Improvements – Tropicana Avenue to Flamingo Road (Phases E & F) (“Interlocal Agreement”), is made by and between Clark County Nevada, a political subdivision of the State of Nevada (hereinafter “COUNTY”) and the Las Vegas Valley Water District, a political subdivision of the State of Nevada (hereinafter “DISTRICT”). DISTRICT and COUNTY are sometime hereinafter referred to individually as “Party” or collectively as “Parties.” The “Effective Date” is the date of last signature on this Amendment.

WITNESSETH:

WHEREAS, the Parties entered into the original Interlocal Agreement effective on or about December 21, 2021, through which the Parties agreed that Water Facilities of the DISTRICT would be constructed and installed as a part of the COUNTY’s Las Vegas Boulevard Improvements – Tropicana Avenue to Flamingo Road (Phases E & F) project, and

WHEREAS, the Parties desire to amend the Interlocal Agreement to modify the Estimated Water Facilities Costs based on the bid prices received by the COUNTY.

NOW, THEREFORE, in consideration of the premises and mutual covenants contained herein, the Parties hereto agree to this Amendment No. 1 to the Interlocal Agreement as follows:

AMENDMENTS

The Interlocal Agreement is hereby amended as follows:

1. Exhibit “C” of the Interlocal Agreement is hereby replaced with Exhibit “C-1” as attached to this Amendment No. 1.
2. All references in the Interlocal Agreement to Exhibit “C” are hereby replaced and referred to as Exhibit “C-1”.

All other terms and conditions of the Interlocal Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have caused this Amendment No. 1 to the Interlocal Agreement to be executed the day and year last entered below.

CLARK COUNTY, NEVADA

James B. Gibson
Chair, Board of County Commissioners

Date

LAS VEGAS VALLEY WATER DISTRICT

Marilyn Kirkpatrick, President
Board of Directors

Date

APPROVED AS TO FORM:

Laura C. Rehfeldt
Laura C. Rehfeldt
Deputy District Attorney

4/20/22
Date

Gregory J. Walch
Gregory J. Walch
General Counsel

April 19, 2022
Date

EXHIBIT C-1

**SUMMARY OF
ESTIMATED WATER FACILITIES COSTS**

RATES AND FEES

DESCRIPTION	COSTS
--------------------	--------------

COST OF CONSTRUCTION:

Estimated Water Facilities Construction Cost	\$13,436,783.80
Construction Management of Water Facilities <i>(Ten Percent of Estimated Water Facilities Construction Cost)</i>	\$1,343,683.78
Cost of Construction Subtotal:	\$14,780,521.58

COST OF CONTINGENCY:

Water Facilities Contingency <i>(Ten Percent of Estimated Water Facilities Construction Cost)</i>	\$1,343,683.78
Construction Management Contingency <i>(Ten Percent of Water Facilities Contingency)</i>	\$134,368.78
Cost of Contingency Subtotal:	\$1,478,052.16

TOTAL AMOUNT: \$16,258,573.74