

**AMENDMENT NO. 3
CBE NO. 605596-20
RARE PLANT PROPAGATION RESEARCH**

THIS AMENDMENT is made and entered into this ____ day of _____ 2022, by and between CLARK COUNTY, NEVADA (hereinafter referred to as “COUNTY”), and UNITED STATES GEOLOGICAL SURVEY (hereinafter referred to as “AGENCY”).

WITNESSETH:

WHEREAS, the parties entered into an agreement under CBE Number 605596-20, entitled “Rare Plant Propagation Research” dated April 7, 2020 (hereinafter referred to as AGREEMENT); and

WHEREAS, the parties desire to amend the AGREEMENT.

NOW, THEREFORE, the parties agree to amend the AGREEMENT as follows:

1. Page 2, Article V: Time Schedule,

Originally Written:

“Time is of the essence. The work identified in Exhibit A, Scope of Work is anticipated to end on May 4, 2022.”

Revised to Read:

“Time is of the essence. The work identified in Exhibit A, Scope of Work is anticipated to end on December 1, 2023.”

2. Page 3, Article VI: Term of Agreement, paragraph,

Originally Written:

“The term of this AGREEMENT shall be from the day of award through May 4, 2022, contingent upon the availability of funds.”

Revised to Read:

“The term of this AGREEMENT shall be from the day of award through December 16, 2023, contingent upon the availability of funds.”

3. Pages 12 and 13, Appendix 1 in original AGREEMENT, pages 2 through 4 as revised per Amendment No. 1, and pages 2 through 4 as revised per Amendment No. 2, are replaced in their entirety by revised pages 12 through 14, attached to this Amendment No. 3.

This Amendment No. 3 represent a no cost change.

Except as expressly amended herein, the terms and conditions of the AGREEMENT shall remain in full force and effect.

COUNTY:
COUNTY OF CLARK, NEVADA

AGENCY:
UNITED STATES GEOLOGICAL
SURVEY


By: _____
JAMES B. GIBSON, CHAIR
Clark County Commissioners

By: **A. MILES** Digitally signed by A.
MILES
Date: 2022.08.03
07:57:46 -07'00'
A. KEITH MILES
USGS, WERC Center Director

ATTEST:

BY: _____
LYNN MARIE GOYA
County Clerk

APPROVED AS TO FORM:
STEVEN B. WOLFSON, District Attorney

By: 
ELIZABETH VIBERT
Deputy District Attorney

CBE No 605596-20
Appendix 1
Milestone/Deliverable/Invoicing Schedule Table
Rare Plant Propagation Research
Project Number: 2019-USGS-1990A
Revised Per Amendment No. 3

Date Due	Deliverable / Milestone #	Deliverable / Milestone Title	Amount Allowed
April 13, 2020	M01	Contract Award and Mobilization	NO FEE ALLOWED
April 23, 2020	M02	Project Kick-off Meeting	NO FEE ALLOWED
May 7, 2020	D01	Work Plan	\$7,000
May 7, 2020	D02	Data Management Plan	\$7,000
May 21, 2020	D03	Permits	\$6,000
May 21, 2020	M03	Begin spring 2020 activities	\$0
June 30, 2020	M04	Complete spring 2020 activities	\$3,000
June 30, 2020	M05	Begin summer 2020 activities	\$0
July 5, 2020	D04	Quarterly Progress Report (Project Start – June 30, 2020)	NO FEE ALLOWED
July 30, 2020	M06	Complete summer 2020 activities	\$3,000
August 1, 2020	M07	Begin long-term research activities	\$0
TBD August, 2020	M08	2020 Annual Project Review Presentation (if requested)	NO FEE ALLOWED
October 5, 2020	D05	Quarterly Progress Report (July 1, 2020 – September 30, 2020)	NO FEE ALLOWED
February 26, 2021	D06	Final Report for ARCA	\$10,000
December 30, 2020	D07	Final Report for CYMU	\$10,000
December 30, 2020	D08	Final Data Deliverable for CYMU	\$7,000
January 5, 2021	D09	Quarterly Progress Report (October 1, 2020 – December 31, 2020)	NO FEE ALLOWED
January 31, 2021	D10	Nursery stock available for CYMU	\$3,000
March 30, 2021	M09	Begin spring 2021 activities	\$0
April 5, 2021	D11	Quarterly Progress Report (January 1, 2021 – March 31, 2021)	NO FEE ALLOWED

June 30, 2021	M10	Complete spring 2021 activities	\$3,000
June 30, 2021	D12	Biennium Report	\$10,000
July 5, 2021	D13	Quarterly Progress Report (April 1, 2021 – June 30, 2021)	NO FEE ALLOWED
July 30, 2021	M11	Begin Summer 2021 Activities	\$0
September 30, 2021	M13	Complete Summer 2021 Activities	\$3,000
October 5, 2021	D14	Quarterly Progress Report (July 1, 2021 – September 30, 2021)	NO FEE ALLOWED
November 3, 2021	M12	2021 Annual Project Review Presentation (if requested)	NO FEE ALLOWED
November 30, 2021	M14	Presentation NV Rare Plant Workshop	NO FEE ALLOWED
January 5, 2022	D15	Quarterly Progress Report (October 1, 2021 – December 31, 2021)	NO FEE ALLOWED
March 30, 2022	M15	Begin Spring 2022 Activities	\$0
April 5, 2022	D16	Quarterly Progress Report (Jan 1, 2022 – March 31, 2022)	NO FEE ALLOWED
June 30, 2022	M16	Complete Long-Term Research Activities	\$3,000
June 30, 2022	M17	Complete Spring 2022 Activities	\$3,000
June 30, 2022	M18	Begin Summer 2022 Activities	\$0
July 5, 2022	D18	Quarterly Progress Report (April 1, 2022 – June 30, 2022)	NO FEE ALLOWED
July 30, 2022	D19	Seed Available for ERVI, ASGET, PEAL	\$3,000
August 31, 2022	M19	Complete Summer 2022 Activities	\$3,000
August TBD 2022	M20	2022 Annual Project Review Presentation (If Requested)	NO FEE ALLOWED
October 5, 2022	D20	Quarterly Progress Report (July 1, 2022 – Sept. 30, 2022)	NO FEE ALLOWED
January 5, 2023	D21	Quarterly Progress Report (October 1, 2022 – December 30, 2022)	NO FEE ALLOWED
April 5, 2023	D22	Quarterly Progress Report (January 1, 2023 – March 31, 2023)	NO FEE ALLOWED
July 5, 2023	D23	Quarterly Progress Report (April 1, 2023 – June 30, 2023)	NO FEE ALLOWED
August TBD 2023	M21	2023 Annual Project Review Presentation (if requested)	NO FEE ALLOWED

September 30, 2023	M22	Complete Seed Viability Testing of Bags Buried in Field	\$3,000
October 5, 2023	D24	Quarterly Progress Report (July 1, 2023 – September 30, 2023)	NO FEE ALLOWED
October 25, 2023	D25	Final Report for PEAL	\$10,000
October 25, 2023	D26	Final Data Deliverable for PEAL	\$7,000
November 18, 2023	D27	Final Report for ERVI and ASGET	\$10,000
November 18, 2023	D27	Final Data Deliverable for ERVI and ASGET	\$7,000
December 2, 2023	D29	Final Biennium Progress Summary Report	\$10,000
December 2, 2023	D30	Final Project Review Summary Form and Project Claim Release	\$10,678
December 16, 2023	N/A	Project Closeout	N/A
TOTAL NOT TO EXCEED AMOUNT:			\$141,678