

# CLARK COUNTY BOARD OF COMMISSIONERS

## AGENDA ITEM

---

**Petitioner:** James Gerren, Director/Building Official

---

**Recommendation:**

**Approve and authorize the Chair to sign an amendment to modify the existing agreement between Clark County and the Nevada System of Higher Education (NSHE) to extend the contract performance period and billing period by twelve calendar months for the seismic fault study throughout Clark County. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	5340	Fund Name:	Building Enterprise Fund
Fund Center:	113053000	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

**BACKGROUND:**

On August 2, 2016, the Board of County Commissioners approved an agreement with the Nevada System of Higher Education (NSHE) to perform a seismic study of seismic faults throughout Clark County (reference AIDR No. 3546).

The COVID-19 pandemic which began roughly in March 2020 has temporarily impeded travel, processing of scientific testing and research collaboration on this project. These delays have been beyond the reasonable control of either contracting party and the project is requesting a no cost time extension to extend the performance and billing periods from December 31, 2021 & January 31, 2022 (respectively) to December 31, 2022 & January 31, 2023 (respectively).

The District Attorney's Office has reviewed and approved the amendatory agreement as to form.

Cleared for Agenda

**11/01/2022**

File ID#

**22-1523**