

**AMENDMENT NO. 1  
CBE NO. 605596-20  
INTERLOCAL AGREEMENT  
FOR RARE PLANT PROPAGATION RESEARCH**

**THIS AMENDMENT** is made and entered into this \_\_\_\_ day of \_\_\_\_\_ 2021, by and between CLARK COUNTY, NEVADA (hereinafter referred to as "COUNTY"), and UNITED STATES GEOLOGICAL SURVEY (hereinafter referred to as "AGENCY").

**WITNESSETH:**

**WHEREAS**, the parties entered into an agreement under CBE Number 605596-20, entitled "Rare Plant Propagation Research" dated April 7, 2020 (hereinafter referred to as AGREEMENT); and

**WHEREAS**, the parties desire to amend the AGREEMENT.

**NOW, THEREFORE**, the parties agree to amend the AGREEMENT as follows:

1. Delete Appendix 1 in its entirety and replace with Revised Appendix 1 attached to this Amendment No. 1.

This Amendment No. 1 represents a no cost change.

Except as expressly amended herein, the terms and conditions of the AGREEMENT shall remain in full force and effect.


**COUNTY:**  
COUNTY OF CLARK, NEVADA

**AGENCY:**  
UNITED STATES GEOLOGICAL  
SURVEY

By: \_\_\_\_\_  
MARILYN KIRKPATRICK, CHAIR  
Clark County Commissioner

By: \_\_\_\_\_  
A. KEITH MILES  
WERC Center Director

**APPROVED AS TO FORM:**  
STEVEN B. WOLFSON, District Attorney

By:   
ELIZABETH VIBERT  
Deputy District Attorney

**Milestone/Deliverable/Invoicing Schedule Table**  
**Rare Plant Propagation Research**  
**Project Number: 2019-USGS-1990A**  
**Revised per Amendment No. 1**

<b>Date Due</b>	<b>Deliverable / Milestone #</b>	<b>Deliverable / Milestone Title</b>	<b>Amount Allowed</b>
April 13, 2020	M01	Contract Award and Mobilization	NO FEE ALLOWED
April 23, 2020	M02	Project Kick-off Meeting	NO FEE ALLOWED
May 7, 2020	D01	Work Plan	\$7,000
May 7, 2020	D02	Data Management Plan	\$7,000
June 21, 2020	D03	Permits	\$6,000
June 21, 2020	M03	Begin spring 2020 activities	\$0
July 15, 2020	M04	Complete spring 2020 activities	\$3,000
July 15, 2020	M05	Begin summer 2020 activities	\$0
July 5, 2020	D04	Quarterly Progress Report (Project Start – June 30, 2020)	NO FEE ALLOWED
July 30, 2020	M06	Complete summer 2020 activities	\$3,000
August 1, 2020	M07	Begin long-term research activities	\$0
TBD August, 2020	M08	2020 Annual Project Review Presentation (if requested)	NO FEE ALLOWED
October 5, 2020	D05	Quarterly Progress Report (July 1, 2020 – September 30, 2020)	NO FEE ALLOWED
February 26, 2021	D06	Final Report for ARCA	\$10,000
December 30, 2020	D07	Final Report for CYMU	\$10,000
December 30, 2020	D08	Final Data Deliverable for CYMU	\$7,000

**CBE 605696-20**  
**Appendix 1**

**Milestone/Deliverable/Invoicing Schedule Table**  
**Rare Plant Propagation Research**  
**Project Number: 2019-USGS-1990A**  
**Revised per Amendment No. 1**

January 5, 2021	D09	Quarterly Progress Report (October 1, 2020 – December 31, 2020)	NO FEE ALLOWED
January 31, 2021	D10	Nursery stock available for CYMU	\$3,000
March 30, 2021	M09	Begin spring 2021 activities	\$0
April 5, 2021	D11	Quarterly Progress Report (January 1, 2021 – March 31, 2021)	NO FEE ALLOWED
May 30, 2021	M10	Complete long-term research activities	\$3,000
May 30, 2021	D12	Seed available for ERVI, ASGET, PEAL	\$3,000
June 30, 2021	M11	Complete spring 2021 activities	\$3,000
June 30, 2021	D13	Biennium Report	\$10,000
July 5, 2021	D14	Quarterly Progress Report (April 1, 2021 – June 30, 2021)	NO FEE ALLOWED
TBD August, 2021	M12	2021 Annual Project Review Presentation (if requested)	NO FEE ALLOWED
August 30, 2021	M13	Complete seed viability testing of bags buried in the field	\$3,000
October 5, 2021	D15	Quarterly Progress Report (July 1, 2021 – September 30, 2021)	NO FEE ALLOWED
November 30, 2021	M14	Presentation NV Rare Plant Workshop	NO FEE ALLOWED
January 5, 2022	D16	Quarterly Progress Report (October 1, 2021 – December 31, 2021)	NO FEE ALLOWED
February 25, 2022	D17	Final Report for PEAL	\$10,000
February 25, 2022	D18	Final Data Deliverable for PEAL	\$7,000
March 30, 2022	D19	Final Report for ERVI and ASGET	\$10,000
March 30, 2022	D20	Final Data Deliverable for ERVI and ASGET	\$7,000
April 13, 2022	D21	Final Biennium Progress Summary Report	\$10,000

**CBE 605696-20**  
**Appendix 1**

**Milestone/Deliverable/Invoicing Schedule Table**  
**Rare Plant Propagation Research**  
**Project Number: 2019-USGS-1990A**  
**Revised per Amendment No. 1**

April 13, 2022	D22	Final Project Review Summary Form and Project Claim Release	\$14,678
May 4, 2022	N/A	Project Closeout	N/A
TOTAL NOT TO EXCEED AMOUNT:			\$141,678