

AMENDMENT NO. 1
RFP NO. 605088-18
MUDDY RIVER RESTORATION DESIGN

THIS AMENDMENT is made and entered into this _____ day of _____ 2021, by and between CLARK COUNTY, NEVADA (hereinafter referred to as "COUNTY"), and NATURAL CHANNEL DESIGN, INC. (hereinafter referred to as "CONSULTANT").

WITNESSETH:

WHEREAS, the parties entered into an agreement under RFP Number 605088-18, entitled "Muddy River Restoration Design" dated September 18, 2019 (hereinafter referred to as CONTRACT); and

WHEREAS, the parties desire to amend the CONTRACT.

NOW, THEREFORE, the parties agree to amend the CONTRACT as follows:

1. APPENDIX 1, MILESTONE/DELIVERABLE/INVOICING SCHEDULE TABLE, to be removed in its entirety and replace by revised Appendix 1, Milestone/Deliverable/Invoicing Schedule Table, contained in this Amendment No. 1.

This Amendment No. 1 represents a no cost change.

Except as expressly amended herein, the terms and conditions of the CONTRACT shall remain in full force and effect.


COUNTY:
COUNTY OF CLARK, NEVADA

CONSULTANT:
NATURAL CHANNEL DESIGN, INC.

By: _____
JESSICA COLVIN
Chief Financial Officer

By:  _____
ALLEN HADEN
President

APPROVED AS TO FORM:
STEVEN B. WOLFSON, District Attorney

By:  _____
ELIZABETH VIBERT
Deputy District Attorney

Appendix 1
Milestone/Deliverable/Invoicing Schedule Table
(Revised per Amendment No. 1)

Muddy River Restoration Design
2015-NATURAL-1570C

Due Date	Deliverable/ Milestone #	Deliverable/Milestone Title	Amount Allowed
September 2019	M01	Contract Award and Mobilization	NO FEE ALLOWED
September 2019	M02	Project Kick-off Meeting/Minutes/Design Schedule	NO FEE ALLOWED
December 3, 2019	D01	Technical Memorandum	\$33,717.00
January 7, 2020	M03	Progress Meeting #1	\$0.00
January 14, 2020	D02	Progress Meeting #1 Minutes	\$3,756.00
February 18, 2020	D03	30% Preliminary Grading Design and Drainage Study	\$97,164.00
February 25, 2020	D04	Draft Geotechnical Report	\$54,726.00
August 27, 2020	M04	Progress Meeting #2	\$0.00
October 9, 2020	D05	Progress Meeting #2 Minutes	\$3,086.00
October 9, 2020	D06	60% Plans, Draft Final Design Drawings, Draft Final Cost Estimate and Draft Final Drainage Study	\$60,865.00
October 9, 2020	D07	Draft Request for Conditional Letter of Map Revision (CLOMR) Submittal to CCPW and County	\$8,054.00
October 9, 2020	D08	Utility Coordination & Location Identification Utility Conflict Schedule	\$15,063.00
November 20, 2020	M05	Progress Meeting #3	\$0.00
December 4, 2020	D09	Progress Meeting #3 Minutes	\$3,186.00
December 4, 2020	D10	CLOMR Response to CCPW Comments	\$3,450.00
February 18, 2022	D11	Updated Right-Of-Way Maps and Legal Descriptions	\$19,694.00
January 15, 2021	D12	100% (Pre-final) Plans, Special Provisions, Cost Estimate, etc.	\$43,559.00
January 15, 2021	D13	CLOMR Submittal to CCRFCD and County	\$2,765.00

Due Date	Deliverable/ Milestone #	Deliverable/Milestone Title	Amount Allowed
February 26, 2021	M06	Progress Meeting #4	\$0.00
February 7, 2022	D14	CLOMR Submittal and Response to CCRFCD Comments	\$2,590.00
March 5, 2021	D15	Progress Meeting #4 Minutes	\$2,936.00
February 18, 2022	D16	100% Final Plans, Special Provisions and Cost Estimate	\$10,770.00
March 14, 2022	D17	CLOMR Submittal to FEMA and County	\$2,170.00
November TBD, 2021	M07	<u>2021</u> Annual Project Review Presentation (If requested)	NO FEE ALLOWED
May 27, 2022	D18	CLOMR Submittal and Response to FEMA Comments	\$2,890.00
May 24, 2022	M08	Receipt Submittal, if necessary	NO FEE ALLOWED
May 24, 2022	D19	Final Project Review Summary Form and Project Claim	\$36,766.00
June 28, 2022	N/A	Project Close-Out	N/A
SUB-TOTAL for DEFINED DELIVERABLES and MILESTONES:			\$407,207.00
TOTAL NOT TO EXCEED WAF AMOUNT: (for Work Authorization Forms: Construction Support Services and any Currently Unidentified Deliverables and Milestones, if requested):			\$183,000.00
TOTAL NOT TO EXCEED AMOUNT:			\$590,207.00