CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 5 to the interlocal contract between Clark County and Regional Flood Control District to extend the contract term for design of the Searchlight West - Highway 164 project in Searchlight, Nevada. (For possible action)

FISCAL IMPACT:

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

BACKGROUND:

The Regional Flood Control District (RFCD) has programmed funds to design and construct flood control improvements. On October 10, 2019, RFCD approved an interlocal contract for design of the Searchlight West - Highway 164 project (Public Works No. PW.FSEA02B). The Board of County Commissioners approved the interlocal contract on November 5, 2019.

Supplemental No. 5 to the interlocal contract extends the term of the contract for the project from June 30, 2026 to June 30, 2029, to complete design and provide support through construction. The current total contract value for the subject project is $1,090,000.

RFCD approved the fifth supplemental contract at its meeting on June 11, 2026.

The District Attorney's Office has reviewed and approved the fifth supplemental contract as to form.

Cleared for Agenda

08/04/2026

File ID#

26-1975