CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM

Petitioner: Jessica Colvin, Chief Financial Officer
Alexander Chen, Assistant District Attorney

Recommendation:

Approve an Amendment to the Contract with Karpel Computer Systems Inc. dba Karpel Solutions, for CBE No. 606628-23, for Criminal Case Management System; and authorize the Chief Financial Officer or her designee to sign the Amendment; or take other action as appropriate. (For possible action)

FISCAL IMPACT:

Fund #:	4380.000	Fund Name:	N/A
Fund Center:	1100761000	Funded PGM/Grant:	N/A
Amount:	$601,579		
Description:	Criminal Case Management System		
Additional Comments:	Amendment No. 2 will increase the Contract amount by $601,579, for a new total Contract amount of $3,787,304.		

BACKGROUND:

On September 27, 2023, the Board of County Commissioners (Board) approved the award of CBE No. 606628-23 for Criminal Case Management System to Karpel Computer Systems Inc. dba Karpel Solutions (LBE) in the amount not to exceed $3,130,725 for case management software for civil, criminal, juvenile and child welfare.

The following are the pertinent provisions of the Contract:

- The term of the Contract was from date of award through June 30, 2024, and included the option to renew for 4, one-year periods. There are 2 renewal options remaining.
- Included the County's option to terminate for cause, convenience or default and suspend the Contract with advanced written notice.

Amendment No. 1 added databases for conversion, Tyler supervision database and File Server. It also replaced data conversion, Civil with Child Welfare Unity Database.

Approval of Amendment No. 2 will provide for an additional renewal period and add language to Exhibit A Scope of Work. The attached Amendment No. 2 document details the modifications and costs involved.

Karpel Computer Systems Inc. dba Karpel Solutions currently holds a Clark County Vendor Registration.

Contract Summary:

BCC Agenda Date	Agenda Item No.	Description	Amount (*)
September 5, 2023	14	Contract Award	$3,130,725
April 16, 2024	14	Amendment No. 1	$55,000
September 1, 2026	Pending	Amendment No. 2	$601,579

Cleared for Agenda

10/06/2026

File ID#

26-2199

New Total Contract Amount $3,787,304

(*) Amounts reported reflect the maximum allowable and are inclusive of annual escalators.