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Petitioner: Denis Cederburg, Director of Public Works  

Recommendation:   

Approve and authorize the County Manager or her designee to sign Supplemental 

No. 1 to the professional engineering services contract for traffic management 

augmentation services between Clark County and WSP USA Solutions Inc. 

(Thomas G. Lewis, President) for additional engineering services and extension of 

the contract term.  (For possible action)  
 

 

FISCAL IMPACT: 

Fund #: 4990.991 Fund Name: Public Works Regional 

Improvements/RTC 

Fund Center: 1260110001 Funded PGM/Grant: PW.R00223P 

Amount: $1,000,000 

Description: CCPW Traffic Mgmt Staff Augmentation Services 

Additional Comments: Supplemental No. 1 increase of $1,000,000 revises the total contract value to 

$1,519,130. 

 

BACKGROUND:   

On December 4, 2018, the Board of County Commissioners approved a professional engineering services contract 

with Louis Berger U.S., Inc. for professional engineering services for Traffic Management Augmentation 

Services.  Effective January 1, 2020, the merger of Louis Berger US, Inc./The Louis Berger Group, Inc. 

(collectively "Louis Berger") and WSP USA, Inc. was completed, and Louis Berger personnel became WSP 

employees. 

 

The attached Supplemental No. 1 to the professional engineering services contract with WSP USA Solutions Inc. 

increases total funds to allow for continued staff augmentation services for Clark County Public Works Traffic 

Management Division including traffic design, traffic design review, field investigations, warrant studies, and 

traffic data collection at various locations throughout Clark County.  Supplemental No. 1 extends the time of 

performance to December 31, 2023, unless further time extensions are granted. 

 

WSP USA Solutions Inc. currently holds a Clark County Business License. 

 

The District Attorney's Office has reviewed and approved the supplemental contract as to form. 

 


