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Petitioner: Denis Cederburg, Director of Public Works  

Recommendation:   

Approve and authorize the Chair to sign Supplemental No. 2 to the interlocal 

contract between Clark County and Regional Flood Control District to increase 

total funds to expand the project scope for the Las Vegas Wash - Branch 02 - 

Monson Channel - Jimmy Durante Boulevard to Boulder Highway project.  (For 

possible action)  
 

 

FISCAL IMPACT: 

Fund #: 4990.992 Fund Name: Public Works Regional 

Improvements/RFCD 

Fund Center: 1260110001 Funded PGM/Grant: PW.FCLA40A 

Amount: $205,000 

Description: Las Vegas Wash - Branch 02 - Monson Chnl - Jimmy Durante to Boulder Hwy 

Additional Comments: Initial contract amount was $650,000 and Supplemental 1 amount increased 

contract by $100,000 for a total of $750,000.  Supplemental No. 2 increase of 

$205,000 revises the total contract value to $955,000. 

 

BACKGROUND:   

The Regional Flood Control District (RFCD) has programmed funds for the maintenance of flood control 

facilities.  On April 8, 2021, the County and RFCD entered into an interlocal contract for the Las Vegas Wash - 

Branch 02 - Monson Channel - Jimmy Durante Boulevard to Boulder Highway project.  The Board of County 

Commissioners approved the interlocal contract on May 4, 2021. 

 

Supplemental No. 1 to the interlocal contract was approved by RFCD on March 10, 2022 and the County on April 

5, 2022, respectively, for additional design engineering funds. 

 

The attached Supplemental No. 2 to the interlocal contract increases total funds for design and environmental and 

to change scope of the subject project. 

 

This project is approved on RFCD's annual Ten-Year Construction Program, and is described in the 2018 Clark 

County Flood Control Master Plan Update, Structure Nos. LV02-0209, 0273, 0282, and 0294.  RFCD approved 

the second supplemental contract at its meeting on June 9, 2022. 

 

The District Attorney's Office has reviewed and approved the second supplemental contract as to form. 

 


