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Petitioner: Denis Cederburg, Director of Public Works  

Recommendation:   

Approve and authorize the County Manager or his designee to sign Supplemental 

No. 3 to the professional surveying services contract between Clark County and J. S. 

& S., Inc., dba Jemison Surveying & Services (Raymond Jemison, Owner/President) 

for additional construction land surveying services for the Las Vegas Boulevard 

Roadway Improvements between Interstate 215 South and Russell Road (Phase B) 

project.  (For possible action)  
 

 

FISCAL IMPACT: 

Fund #: 4180.006 Fund Name: MT Rm Tx - Transportation 

Improvement Bonds 

Fund Center: 1260110001 Funded PGM/Grant: PW.S190103 

Amount: $25,000 

Description: Las Vegas Blvd Roadway Improvements - I-215 to Russell (Phase B) 

Additional Comments: Initial contract amount was $473,475, and Supplemental No. 1 increase of $66,000 

revised the total contract value to $539,475. Supplemental No. 2 extended the 

contract term. Supplemental No. 3 increase of $25,000 revises the total contract 

value to $564,475. 

 

BACKGROUND:   

On March 2, 2021, the Board of County Commissioners approved a professional surveying contract with J. S. & 

S., Inc., dba Jemison Surveying & Services to provide construction land surveying services for the Las Vegas 

Boulevard Roadway Improvements between Interstate 215 South and Russell Road (Phase B) project (Bid No. 

605718-20). 

 

The Board previously approved two supplemental contracts that increased total funds for additional construction 

surveying services and extended the time of performance.  

 

Supplemental No. 3 to the professional surveying services contract with J. S. & S., Inc., dba Jemison Surveying & 

Services provides for additional construction survey services, and extends the time of performance until April 26, 

2025, unless further time extensions are granted. 

 

Jemison Surveying & Services currently holds a Clark County Business License. 

 

The District Attorney’s Office has reviewed and approved the third supplemental contract as to form. 

 


