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Petitioner: Denis Cederburg, Director of Public Works  

Recommendation:   

Approve and authorize the Chair to sign Supplemental No. 4 to Interlocal Contract 

No. 1261 between Clark County and Regional Transportation Commission of 

Southern Nevada to increase total funds for the Intersection Improvements 

Program: Traffic Signal Equipment Procurement project.  (For possible action)  
 

 

FISCAL IMPACT: 

Fund #: 4990.991 Fund Name: Public Works Regional 

Improvements/RTC 

Fund Center: 1260110001 Funded PGM/Grant: PW.R223UFT 

Amount: $500,000 

Description: Intersection Improvements Program: Traffic Signal Equipment Procurement 

Additional Comments: Initial contract amount was $500,000, and Supplemental Nos. 1 through 3 

combined amounts increased the contract by $1,660,000. Supplemental No. 4 

increase of $500,000 revises the total value to $2,660,000. 

 

BACKGROUND:   

On February 11, 2021, the Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal 

Contract No. 1261 from its adopted Capital Improvement Program, for the Intersection Improvements Program: 

Traffic Signal Equipment Procurement project. The Board of County Commissioners approved this contract on 

March 2, 2021. 

 

The Board and RTC previously approved three supplementals to Interlocal Contract No. 1261, increasing total 

funds for additional construction costs to procure additional long lead time materials for capital projects to 

expedite construction.  

 

Supplemental No. 4 to Interlocal Contract No. 1261 increases total funds for additional construction costs to 

continue purchasing long lead materials in support of Clark County capital projects. The time of performance 

remains effective until June 30, 2026, unless time extensions are granted. 

 

RTC approved the fourth supplemental contract at its meeting on April 11, 2024. 

 

The District Attorney's Office has reviewed and approved the fourth supplemental contract as to form. 

 


