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Petitioner: Denis Cederburg, Director of Public Works  

Recommendation:   

Approve and authorize the County Manager or his designee to sign Supplemental  

No. 5 to the professional project administration and construction management 

services contract between Clark County and Horrocks, LLC (M. Lee Jacoby Jr., 

Senior VP Construction Management) to extend the contract term for construction 

management services for the Las Vegas Boulevard between Interstate 215 South 

and Russell Road (Phase B) project.  (For possible action)  
 

 

FISCAL IMPACT: 

Fund #: N/A Fund Name: N/A 

Fund Center: N/A Funded PGM/Grant: N/A 

Amount: N/A 

Description: N/A 

Additional Comments: N/A 

 

BACKGROUND:   

On February 2, 2021, the Board of County Commissioners approved a professional project administration and 

construction management services contract with Horrocks Engineers, Inc. to provide construction management 

services for the Las Vegas Boulevard between Interstate 215 South and Russell Road (Phase B) project (No. 

PW.S190103) (Bid No. 605718-20). On November 19, 2024, the Board of County Commissioners approved an 

assignment agreement assigning and transferring all current contracts from Horrocks Engineers, Inc. to Horrocks, 

LLC. 

 

Supplemental No. 5 to the contract for professional project administration and construction management services 

contract will extend the term of the contract to June 30, 2026, unless further time extensions are granted. 

 

Horrocks, LLC currently holds a Clark County Business License. 

 

The District Attorney’s Office has reviewed and approved the fifth supplemental contract as to form. 

 

 


