
 

Cleared for Agenda 

05/16/2023 
File ID# 

23-633 
 

May 2, 2023 

CLARK COUNTY BOARD OF COMMISSIONERS 

AGENDA ITEM 

 

Petitioner: Denis Cederburg, Director of Public Works  

Recommendation:   

Approve and authorize the Chair to sign Supplemental No. 6 to the interlocal 

contract between Clark County and Regional Flood Control District to increase 

total funds for the Windmill Wash Detention Basin Expansion and Jess Waite Levee 

Facilities project.  (For possible action)  
 

 

FISCAL IMPACT: 

Fund #: 4990.992 Fund Name: Public Works Regional 

Improvements/RFCD 

Fund Center: 1260110001 Funded PGM/Grant: PW.FBUN01D 

Amount: $50,000 

Description: Windmill Wash Detention Basin Expansion & Jess Waite Levee Facilities  

Additional Comments: Initial contract amount was $147,000. Supplemental Nos. 1 through 5 combined 

amounts increased the contract by $1,233,000. Supplemental No. 6 increase of 

$50,000 revises the total contract value to $1,430,000. 

 

BACKGROUND:   

The Clark County Regional Flood Control District (RFCD) has programmed funds to design and construct flood 

improvements. On February 10, 2011, the RFCD approved an interlocal contract for design, right-of-way, and 

environmental mitigation for the Windmill Wash Detention Basin Expansion project. The Board of County 

Commissioners approved the contract on March 1, 2011.  

 

RFCD and the County previously approved five supplementals to the interlocal contract that increased funds for 

design, right-of-way and environmental mitigation; changed the scope; added a line item for an Emergency 

Action Plan; extended the contract term due to ongoing coordination regarding environmental assessment and 

mitigation measures to acquire the Bureau of Land Management grant required for the project; changed the 

project name from "Windmill Wash Detention Basin Expansion" to "Windmill Wash Detention Basin Expansion 

and Jess Waite Levee Facilities"; and extended the time of performance to June 30, 2026. 

 

The attached Supplemental No. 6 to the interlocal contract increases funds and adds a line item for entity design 

labor. The time of performance remains effective to June 30, 2026, unless time extensions are granted. 

 

RFCD approved the sixth supplemental contract at its meeting on April 13, 2023. 

 

The District Attorney's Office has reviewed and approved the sixth supplemental contract as to form. 

 


