

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 6 to the interlocal contract between Clark County and Regional Flood Control District to increase total funds for design of the Airport Channel - Naples project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCDD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA10H
Amount:	\$350,000		
Description:	Airport Channel - Naples		
Additional Comments:	Initial contract amount was \$200,000, and Supplemental Nos. 1 through 5 combined amounts of \$1,510,000 increased the contract value to \$1,710,000. Supplemental No. 6 increase of \$350,000 revises the total contract value to \$2,060,000.		

BACKGROUND:

The Regional Flood Control District (RFCDD) approved funding for the Airport Channel - Naples project on its Master Plan and Ten-Year Construction Program. The Board of County Commissioners approved the interlocal contract on October 1, 2013.

The Board and RFCDD previously approved five supplementals to the interlocal contract by increasing total funds and extending the contract term for the subject project.

The attached Supplemental No. 6 to the interlocal contract increases design funding to cover the cost of the consultant supplemental contract for design services including updated aerial topography, design of some additional elements, stockpile plans for use of excess materials, continued coordination with the Federal Aviation Administration (FAA) and utilities, funding presentations, a constructability review, and construction support services. The time of performance remains effective to June 30, 2026, unless further time extensions are granted.

RFCDD approved the sixth supplemental contract at its meeting on July 13, 2023.

The District Attorney's Office has reviewed and approved the sixth supplemental contract as to form.

Cleared for Agenda

08/15/2023

File ID#

23-1083