

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 2 to Interlocal Contract No. 1222 between Clark County and Regional Transportation Commission of Southern Nevada to decrease total funds for design of the Russell Road between Hualapai Way and Durango Drive project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R008YFT
Amount:	\$(120,000)		
Description:	Russell Rd - Hualapai Way to Durango Dr		
Additional Comments:	Initial contract amount was \$500,000. Supplemental No. 1 extended the contract term. Supplemental No. 2 decrease of \$120,000 revises the total contract value to \$380,000.		

BACKGROUND:

On September 10, 2020, the Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 1222 for the Russell Road between Hualapai Way and Durango Drive (formerly Russell Road between Hualapai Way and Clark County 215 Beltway) project on its annual Capital Improvement Plan from Fuel Revenue Indexing Extension Funds. The Board of County Commissioners approved this contract on October 6, 2020.

Supplemental No. 2 to Interlocal Contact No. 1222 decreases design funds, as the project is nearing completion. The term of the contract remains effective to June 30, 2030, unless further time extensions are granted.

RTC has prepared Supplemental No. 2 to Interlocal Contract No. 1222 for the Board's consideration. RTC approved the second supplemental contract at its meeting on February 12, 2026.

The District Attorney's Office has reviewed and approved the second supplemental contract as to form.

Cleared for Agenda

03/17/2026

File ID#

26-1331