

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 1 to Interlocal Contract No. 1219 between Clark County and Regional Transportation Commission of Southern Nevada to increase total funds for design of the Pyle Avenue between Las Vegas Boulevard and Bermuda Road project. (For possible action)

FISCAL IMPACT:

| | | | |
|----------------------|---|-------------------|--|
| Fund #: | 4990.991 | Fund Name: | Public Works Regional Improvements/RTC |
| Fund Center: | 1260110001 | Funded PGM/Grant: | PW.R243AFT |
| Amount: | \$400,000 | | |
| Description: | Pyle - Las Vegas Blvd to Bermuda | | |
| Additional Comments: | Initial contact amount was \$800,000. Supplemental No. 1 increase of \$400,000 revises the total contract value to \$1,200,000. | | |

BACKGROUND:

The Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 1219 and budgeted funding for the Pyle Avenue between Las Vegas Boulevard and Bermuda Road project on its annual Capital Improvement Program from Fuel Revenue Indexing Extension Funds. The Board of County Commissioners approved this contract on October 6, 2020.

Supplemental No. 1 to Interlocal Contract No. 1219 will add additional design funds to cover right-of-way costs. The interlocal contract is effective until June 30, 2025, unless time extensions are granted.

RTC approved the first supplemental contract at its meeting on November 9, 2023.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

12/05/2023

File ID#

23-1627