

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6
STARR AVENUE
LAS VEGAS BOULEVARD TO BERMUDA ROAD**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6 is made and entered into this 14TH day of November 2024, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1225 dated September 10, 2020, and supplemental interlocal contracts dated April 8, 2021, August 12, 2021, May 19, 2022, February 9, 2023, and May 23, 2024, for improvements to Starr Avenue, Las Vegas Boulevard to Bermuda Road, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$1,365,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$900,000.00
 - b. RIGHT-OF-WAY not to exceed \$465,000.00
 - c. CONSTRUCTION not to exceed \$0.00

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2029. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder of Interlocal Contract 1225 dated September 10, 2020, and supplemental interlocal contracts dated April 8, 2021, August 12, 2021, May 19, 2022, February 9, 2023, and May 23, 2024, shall remain unchanged.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 6 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

November 14, 2024

Signed by:
Justin Jones
BY: _____
134746B11CDF44C...
RTC Chair

Attest

DocuSigned by:
Marin DuBois

07F25893C7F8436...
MARIN DUBOIS
Government Affairs Supervisor

Approved as to Form

DocuSigned by:
David Clyde

C20A409B0B774C0...
RTC Legal Counsel

Date of Council Action:


CLARK COUNTY BOARD OF COMMISSIONERS

BY: _____
TICK SEGERBLOM
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form



JASON B. PATCHETT
Deputy District Attorney