

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4
DECATUR BOULEVARD, CACTUS AVENUE TO WARM SPRINGS ROAD**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4 is made and entered into this 11TH day of December 2025, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred to as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 802 dated August 14, 2014, and supplemental interlocal contracts dated December 12, 2019, July 9, 2020, and February 10, 2022, for improvements to Decatur Boulevard, Cactus Avenue to Warm Springs Road, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2030. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder of Interlocal Contract 802 dated August 14, 2014, and supplemental interlocal contracts dated December 12, 2019, July 9, 2020, and February 10, 2022, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 4 is effective as of the date first set forth above:


Date of Commission Action:

December 11, 2025


REGIONAL TRANSPORTATION COMMISSION

BY: 
134740811C0F44C...
RTC Chair

Attest


07F23985C7F8456...
MARIN DUBOIS
Government Affairs Supervisor

Approved as to Form


C20A409D68774C8...
RTC Legal Counsel

Date of Commission Action:


CLARK COUNTY BOARD OF COMMISSIONERS

BY: _____
TICK SEGERBLOM
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form


JASON B. PATCHETT
Deputy District Attorney