

# CLARK COUNTY BOARD OF COMMISSIONERS

## AGENDA ITEM

---

**Petitioner:** Les Lee Shell, Deputy County Manager  
Marci Henson, Director of Department of Environment and Sustainability

---

**Recommendation:**

**Ratify and approve an Amendment to the Contract with Natural Channel Design, Inc., for RFP No. 605088-18, for Muddy River Restoration Design; and authorize the Chief Financial Officer or her designee to sign the Amendment; or take other action as appropriate. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	2360.000	Fund Name:	Conservation Program
Fund Center:	1300215050	Funded PGM/Grant:	RIPA1570-2018
Amount:	No fiscal impact		
Description:	Muddy River Restoration Design		
Additional Comments:	The initial Contract amount was \$590,207. Amendment No. 1 had no fiscal impact. Amendment No. 2 has no fiscal impact.		

**BACKGROUND:**

On August 6, 2019, the Board of County Commissioners (Board) approved the award of RFP No. 605088-18 to Natural Channel Design, Inc. (LBE) in the amount of \$590,207 for a restoration design to reconnect the Muddy River floodplain to the existing channel and create a more natural flow condition.

The following are the pertinent provisions of the Contract:

- The term of the Contract was from date of award through June 28, 2022.
- Included the County's option to terminate for cause, convenience or default and suspend the Contract with advanced written notice.

Amendment No. 1 replaced Appendix No. 1 Milestone/Deliverable/Invoicing Schedule Table.

Approval of Amendment No. 2 will provide for an extension of the Contract term through June 28, 2023 and replace Appendix No. 1 Milestone/Deliverable/Invoicing Schedule Table. The attached Amendment No. 2 document details the modifications involved.

Natural Channel Design, Inc. currently holds a Clark County Vendor Registration.

Cleared for Agenda

**07/19/2022**

File ID#

**22-0933**