



togetherforbetter

**AMENDMENT NO. 1
CBE NO. 606423-22
INTERLOCAL AGREEMENT FOR REEVALUATING DESERT
UPLAND HABITAT RESTORATION SITES**

THIS AMENDMENT is made and entered into this _____ day of _____ 2024, by and between CLARK COUNTY, NEVADA (hereinafter referred to as "COUNTY"), and the BOARD OF REGENTS OF THE NEVADA SYSTEM OF HIGHER EDUCATION, ON BEHALF OF THE UNIVERSITY OF NEVADA, LAS VEGAS (hereinafter referred to as "AGENCY").

WITNESSETH:

WHEREAS the parties entered into an agreement under CBE Number 606423-22, entitled "INTERLOCAL AGREEMENT FOR REEVALUATING DESERT UPLAND HABITAT RESTORATION SITES" dated January 3, 2023 (hereinafter referred to as CONTRACT); and

WHEREAS the parties desire to amend the CONTRACT.

NOW, THEREFORE, the parties agree to amend the CONTRACT as follows:

1. Article VI: Term of Agreement, Paragraph 1

ORIGINALLY WRITTEN

The term of this AGREEMENT shall be from the day of contract award through June 24, 2025.

REVISED TO READ

The term of this AGREEMENT shall be from the day of contact award through June 10, 2025.

2. Exhibit A, Appendix 1 is deleted in its entirety and replaced with Revised Exhibit A, Appendix 1, attached hereto.

This Amendment No. 1 represents a no cost change.

Except as expressly amended herein, the terms and conditions of the CONTRACT shall remain in full force and effect.

AGENCY:
BOARD OF REGENTS OF THE NEVADA
SYSTEM OF HIGHER EDUCATION, ON
BEHALF OF THE UNIVERSITY OF NEVADA,
LAS VEGAS

By: 
LORI M. CICONE
Executive Director, Sponsored Programs

Date: 10/22/2024

COUNTY:
COUNTY OF CLARK, NEVADA

By: _____
TICK SEGERBLOM, CHAIR
Board of County Commissioners


Date: _____

ATTEST:

By: _____
LYNN MARIE GOYA
County Clerk

Date: _____

APPROVED AS TO FORM:
Steven Wolfson, District Attorney

By: 
Sarah Schaerrer (Nov 4, 2024 09:13 PST)
SARAH SCHAERRER
Deputy District Attorney

Date: 11/04/2024

Appendix 1
Revised per Amendment No. 1

Milestone/Deliverable/Invoicing Schedule Table
Reevaluating Desert Upland Habitat Restoration Sites
Project Number: 2017-UNLV-1760C

Date Due	Deliverable / Milestone #	Deliverable / Milestone Title	Amount Allowed
Award Date	M01	Contract Award and Mobilization	NO FEE ALLOWED
15 Days After Award	M02	Project Kick-off Meeting	NO FEE
February 15, 2023	D01	Work Plan	\$7,000
February 15, 2023	D02	Data Management Plan	\$1,500
March 15, 2023	M03	Begin Field Work 2023	\$15,000
April 5, 2023	D03	Quarterly Progress Report (Project Start - March 31, 2023)	NO FEE
May 23, 2023	M04	Complete Field Work 2023	\$30,000
July 5, 2023	D04	Biennium Progress Summary Report	\$2,000
July 5, 2023	D05	Quarterly Progress Report (April 1, 2023 - June 30, 2023)	NO FEE
TBD August 2023	M05	2023 Annual Project Review Presentation (If requested)	NO FEE
October 5, 2023	D06	Quarterly Progress Report (July 1, 2023 - September 30, 2023)	NO FEE
December 31, 2023	D07	2023 Annual Data	\$4,000
December 31, 2023	D08	2023 Annual Report	\$6,000
January 5, 2024	D09	Quarterly Progress Report (October 1, 2023 - December 31, 2023)	NO FEE
March 14, 2024	M06	Begin Field Work 2024	\$57,000
April 5, 2024	D10	Quarterly Progress Report (January 1, 2024 - March 31, 2024)	NO FEE
May 31, 2024	M07	Complete Field Work 2024	\$73,000
July 5, 2024	D11	Quarterly Progress Report (April 1, 2024 - June 30, 2024)	NO FEE

TBD August 2024	M08	2024 Annual Project Review Presentation (If requested)	NO FEE
October 5, 2024	D12	Quarterly Progress Report (July 1, 2024 - September 30, 2024)	NO FEE
December 31, 2024	D13	2024 Annual Data	\$4,000
December 31, 2024	D14	2024 Annual Report	\$6,000
January 5, 2025	D15	Quarterly Progress Report (October 1, 2024 - December 31, 2024)	NO FEE
March 15, 2025	M09	Begin Field Work 2025	\$6,000
April 5, 2025	D16	Quarterly Progress Report (January 1, 2025 - March 31, 2025)	NO FEE
May 15, 2025	M10	Complete Field Work 2025	\$8,000
June 3, 2025	D17	Final Data	\$10,000
June 3, 2025	D18	Final Project Report	\$10,500
June 3, 2025	D19	Final Biennium Progress Summary Report	\$6,000
June 3, 2025	D20	Final Project Review Summary Form and Project Claim Release	\$27,000
		NO COST 6 MONTH EXTENSION	N/A
		Project Closeout	N/A
TOTAL NOT TO EXCEED AMOUNT:			\$273,000

Due dates for deliverables and milestones may be revised by COUNTY staff as necessary without a formal amendment. Revised dates must not exceed the end date of the AGREEMENT. Any changes to deliverables or milestones that include material changes to scope, cost or AGREEMENT term, must be executed through formal amendment.