

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 1 to the professional engineering services contract between Clark County and CA Group, Inc. (James Caviola, President) to increase total funds and extend the contract term for the Sunset Park between Duck Creek Wash and Eastern Avenue project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	PW Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA14X
Amount:	\$1,361,000		
Description:	Sunset Park - Duck Creek Wash to Eastern Ave		
Additional Comments:	Initial contract amount was \$564,161. Supplemental No. 1 increase of \$1,361,000 revises the total contract value to \$1,925,161.		

BACKGROUND:

On February 8, 2023, Clark County entered into a professional engineering services contract with CA Group, Inc. for engineering services for preliminary design of the Sunset Park between Duck Creek Wash and Eastern Avenue project.

Supplemental No. 1 to the professional engineering services contract with CA Group, Inc. increases total funds to provide final design services, and extends the time of performance until July 31, 2025, unless further time extensions are granted.

CA Group, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

10/01/2024

File ID#

24-1288