

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5
SANDY VALLEY – COLUMBIA PASS AND MIAMI STREET**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5 is made and entered into this 8TH day of April 2021, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract #373 dated May 17, 2001, and supplemental interlocal contracts dated February 14, 2002, November 9, 2006, July 14, 2011, and June 9, 2016, for improvements to Sandy Valley – Columbia Pass and Miami Street, hereinafter referred to as “PROJECT,” located wholly within Clark County; and

WHEREAS, Nevada Revised Statute (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the RTC previously granted “Authorization to Proceed” for design and construction for the PROJECT; and

WHEREAS, the COUNTY wishes to extend the time of the PROJECT; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the Parties hereto, the Parties agree to proceed as follows:

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The Project must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2026. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the COUNTY be repaid.

The remainder of Interlocal Contract #373 dated May 17, 2001, and supplemental interlocal contracts dated February 14, 2002, November 9, 2006, July 14, 2011, and June 9, 2016, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 5 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

April 8, 2021

BY:

DocuSigned by:

Debra March

AEE79BE2E54C481...

DEBRA MARCH Chairwoman

Attest:

DocuSigned by:

Marin DuBois

67F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:

David Clyde

C20A409B6B774C0...

RTC Legal Counsel

Date of Commission Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

MARILYN KIRKPATRICK, Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form

LAURA C. REHFELDT
Deputy District Attorney