

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 6 to the professional engineering services contract between Clark County and AtkinsRealis USA, Inc. (Matthew S. Baird, P.E., Vice President) to provide additional engineering services and extend the contract term for the Airport Channel - Naples project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFC
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA10H
Amount:	\$193,980		
Description:	Airport Channel - Naples		
Additional Comments:	Initial contract amount was \$136,552, and Supplemental Nos. 1 through 5 combined amounts increased the contract by \$1,844,887. Supplemental No. 6 increase of \$193,980 revises the total contract value to \$2,175,419.		

BACKGROUND:

On May 20, 2014, the Board of County Commissioners approved a professional engineering services contract with Atkins North America, Inc. for predesign services for the Airport Channel - Naples project. The Board approved Supplemental No. 1 on November 17, 2015, for final design services for the project; Supplemental No. 2 on November 21, 2017, to extend the term of the contract due to the time it took to receive the Federal Aviation Administration (FAA) approval to build a peaking basin on property owned by Clark County Aviation; Supplemental No. 3 on July 3, 2018, to add engineering services to design the peaking basin; Supplemental No. 4 on August 18, 2020, to add flood control facilities within Tropicana Avenue to further increase flood protection in the area and to extend the term of the contract; and Supplemental No. 5 on September 5, 2023 to add additional engineering services related to the continued coordination with surrounding property owners, and affected agencies and utilities, constructability review, post design services, and to extend the term of the contract to June 30, 2026.

Supplemental No. 6 to the professional engineering services contract adds additional engineering services related to the design of the Security Grate Support System as required by the Clark County Department of Aviation for security, funding for post design services, and miscellaneous design changes. Supplemental No. 6 also extends the time of performance until December 31, 2027, unless further time extensions are granted.

AtkinsRealis USA, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved this sixth supplemental contract as to form.

Cleared for Agenda

10/07/2025

File ID#

25-2924