

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 1 to the professional engineering services contract between Clark County and WSP USA Inc. (Syndi Dudley, Ph.D., P.E., Senior Vice President) for additional engineering services and to extend the contract term for the Peace Way Bridge at Clark County 215 Beltway project. (For possible action)

FISCAL IMPACT:

Fund #:	4120.002	Fund Name:	Master Transportation Plan
Fund Center:	1260110001	Funded PGM/Grant:	PW.BW18515
Amount:	\$525,000		
Description:	Peace Way Bridge at CC 215 Beltway		
Additional Comments:	Initial contract amount was \$1,069,999.51. Supplemental No. 1 increase of \$525,000 revises the total contract value to \$1,594,999.51.		

BACKGROUND:

On January 18, 2022, the Board of County Commissioners approved a professional engineering services contract with WSP USA Inc. to provide engineering services for design of the Peace Way Bridge at Clark County 215 Beltway project.

Supplemental No. 1 to the professional engineering services contract will provide additional fees for design of the Western Beltway Trail to cross underneath the existing Fort Apache Road bridge and the proposed Peace Way bridge, and extend the time of performance to June 30, 2026, unless further time extensions are granted.

WSP USA Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

05/07/2024

File ID#

24-572