

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 7 to the professional engineering services contract between Clark County and CH2M Hill Engineers, Inc. (Ken Gilbreth, P.E., Vice President) for additional engineering services for various Clark County Department of Public Works storm drainage improvements and repairs. (For possible action)

FISCAL IMPACT:

Fund #:	2020.000 4120.000 4180.000 4370.000 4420.000 4990.000	Fund Name:	Road Fund Master Transportation Plan Master Transp Rm Tax Improvs County Capital Projects Public Works Capital Construction Public Works Regional Improvs
Fund Center:	1260110001	Funded PGM/Grant:	N/A
Amount:	\$194,352.58		
Description:	Various CCPW storm drainage improvements and repairs		
Additional Comments:	Initial contract amount was \$800,000 and Supplemental Nos. 1 through 6 combined amounts increased contract by \$2,779,346.65 for a total of \$3,579,346.65. Supplemental No. 7 increase of \$194,352.58 revises the total contract value to \$3,773,699.23, for services to be requested by work order, with funding from any of the abovementioned sources.		

BACKGROUND:

On June 20, 2017, the Board of County Commissioners approved a professional engineering services contract with CH2M Hill Engineers, Inc. to provide engineering services for various Clark County Department of Public Works storm drainage improvements and repairs, as needed on a work order request format.

Supplemental No. 7 to the professional engineering service contract is needed to provide additional design and construction support to existing work order projects.

CH2M Hill Engineers, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved this seventh supplemental contract as to form.

Cleared for Agenda

12/17/2024

File ID#

24-1626