

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 6 to the interlocal contract between Clark County and Regional Flood Control District to increase total funds for design of the Flamingo Wash between Maryland Parkway and Palos Verdes Street project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA04Y
Amount:	\$20,000		
Description:	Flamingo Wash - Maryland Pkwy to Palos Verdes		
Additional Comments:	Initial contract amount was \$535,000. Supplemental No. 1 reallocated funding and Supplemental No. 2 increased the contract by \$65,000. Supplemental No. 3 increased the contract by \$80,000, and Supplemental No. 4 extended the contract term. Supplemental No. 5 increased the contract by \$110,000. Supplemental No. 6 increase of \$20,000 revises the total contract value to \$810,000.		

BACKGROUND:

The Clark County Regional Flood Control District (RFCD) has programmed funds for the design and construction of flood control improvements. On April 11, 2019, RFCD and Clark County entered into an interlocal contract for design of the Flamingo Wash between Maryland Parkway and Palos Verdes Street project. The Board of County Commissioners approved the interlocal contract on May 7, 2019.

Supplemental No. 6 to the interlocal contract increases entity labor funds. The term of the contract remains effective until June 30, 2028, unless further time extensions are granted.

RFCD approved the sixth supplemental contract at its meeting on December 11, 2025.

The District Attorney's Office has reviewed and approved the sixth supplemental contract as to form.

Cleared for Agenda

01/20/2026

File ID#

26-1081