

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 2 to the professional engineering services contract between Clark County and Poggemeyer Design Group, Inc. (Larry V. Carroll, Senior Managing Principal) to increase total funds for additional design services and to extend the contract term for the Pyle Avenue between Las Vegas Boulevard and Bermuda Road and Starr Avenue between Las Vegas Boulevard and Bermuda Road project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements
Fund Center:	1260110001	Funded PGM/Grant:	PW.R245AFT (Starr)
Amount:	\$70,500.00		
Description:	Pyle - Las Vegas Boulevard to Bermuda Starr - Las Vegas Boulevard to Bermuda		
Additional Comments:	Initial contract amount was \$960,021.30 and Supplemental No. 1 increase of \$177,654.90 revised the contract to \$1,137,676.20. Supplemental No. 2 increase of \$70,500.00 revises the total contract value to \$1,208,176.20.		

BACKGROUND:

On August 3, 2021, the Board of County Commissioners approved a professional engineering services contract with Poggemeyer Design Group, Inc., a Kleinfelder company, to provide engineering services for the design of roadway improvements for the Pyle Avenue between Las Vegas Boulevard and Bermuda Road and Starr Avenue between Las Vegas Boulevard and Bermuda Road project.

The Board previously approved Supplemental No. 1 to the professional engineering services contract for additional design services for the addition of traffic signal designs to the project.

The attached Supplemental No. 2 to the professional engineering services contract with Poggemeyer Design Group, Inc. increases total funds for additional design services related to roadway cross-section modifications and extends the term to July 31, 2025, unless further time extensions are granted.

Poggemeyer Design Group, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the second supplemental contract as to form.

Cleared for Agenda

01/17/2023

File ID#

23-082