

CLARK COUNTY BOARD OF COMMISSIONERS

AGENDA ITEM

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the County Manager or his designee to sign Supplemental No. 1 to the professional engineering services contract between Clark County and AtkinsRealis USA, Inc. (Matthew S. Baird, P.E., CFM, Vice President) for additional engineering services and to extend the contract term for the Flamingo Wash, Cimarron Branch between Russell Road and Patrick Lane project. (For possible action)

FISCAL IMPACT:

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA01F
Amount:	\$80,000		
Description:	Flamingo Wash, Cimarron Branch - Russell to Patrick		
Additional Comments:	Initial contract amount was \$480,000. Supplemental No. 1 increase of \$80,000 revises the total contract value to \$560,000.		

BACKGROUND:

On June 21, 2022, the Board of Clark County Commissioners approved a professional engineering services contract with AtkinsRealis USA, Inc. for professional engineering services for the Flamingo Wash, Cimarron Branch between Russell Road and Patrick Lane project.

Supplemental No. 1 to the professional engineering services contract with AtkinsRealis USA, Inc. will provide additional funds for construction support services and record drawings for the project, and extend the contract's time of performance until December 31, 2027.

AtkinsRealis USA, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the first supplemental contract as to form.

Cleared for Agenda

01/06/2026

File ID#

26-1027