

**CLARK COUNTY BOARD OF COMMISSIONERS  
AGENDA ITEM**

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Approve and authorize the Chair to sign Supplemental No. 5 to Interlocal Contract No. 1019 between Clark County and Regional Transportation Commission of Southern Nevada to decrease total funds for design and construction of the Silverado Ranch Boulevard between Jones Boulevard and Dean Martin Drive project. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	4990.991	Fund Name:	Public Works Regional Improvements/RTC
Fund Center:	1260110001	Funded PGM/Grant:	PW.R114DFT
Amount:	\$(400,000)		
Description:	Silverado Ranch Blvd - Jones Blvd to Dean Martin Dr		
Additional Comments:	Initial contract amount was \$796,000. Supplemental Nos. 1, 2 and 3 increased the contract by \$12,600,000. Supplemental No. 4 decreased the contract by \$1,500,000. Supplemental No. 5 decrease of \$400,000 revises the total contract value to \$11,496,000.		

**BACKGROUND:**

On July 12, 2018, the Regional Transportation Commission of Southern Nevada (RTC) approved Interlocal Contract No. 1019 for the Silverado Ranch Boulevard between Jones Boulevard and Dean Martin Drive project on its annual Capital Improvement Program initially from Fuel Revenue Indexing Funds. The Board of County Commissioners approved this contract on August 7, 2018.

Supplemental No. 5 to Interlocal Contract No. 1019 reduces funding for design and construction of the project, as the project is nearing completion. The term of the contract remains effective until June 30, 2028, unless time extensions are granted.

RTC has prepared Supplemental No. 5 to Interlocal Contract No. 1019 for the Board's consideration. RTC approved the fifth supplemental contract at its meeting on February 12, 2026.

The District Attorney's Office has reviewed and approved the fifth supplemental contract as to form.

Cleared for Agenda

**03/17/2026**

File ID#

**26-1324**