

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3
BADURA AVENUE
TENAYA WAY TO EL CAPITAN WAY**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3 is made and entered into this 8TH day of February 2024, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1217 dated September 10, 2020, and supplemental interlocal contracts dated July 8, 2021, and August 10, 2023, for improvements to Badura Avenue, Tenaya Way to El Capitan Way, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the COUNTY wishes to increase total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$1,175,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$1,175,000.00
 - b. RIGHT-OF-WAY not to exceed \$0.00
 - c. CONSTRUCTION not to exceed \$0.00

The remainder of Interlocal Contract 1217 dated September 10, 2020, and supplemental interlocal contracts dated July 8, 2021, and August 10, 2023, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 3 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

February 8, 2024

BY:

DocuSigned by:
Justin Jones
134746B11CDF44C...
RTC Chair

Attest

DocuSigned by:
Marin DuBois
67F25986C7F8458...
MARIN DUBOIS
Government Affairs Supervisor

Approved as to Form

DocuSigned by:
David Clyde
C20A409B6B774C0...
RTC Legal Counsel

Date of Council Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

TICK SEGERBLOM
Chair

Attest

LYNN MARIE GOYA
County Clerk

Approved as to Form

Ashley A. Balducci for
ASHLEY A. BALDUCCI
Deputy District Attorney