

# CLARK COUNTY BOARD OF COMMISSIONERS

## AGENDA ITEM

---

**Petitioner:** Denis Cederburg, Director of Public Works

---

**Recommendation:**

**Approve and authorize the County Manager or his designee to sign Supplemental No. 5 to the professional engineering services contract between Clark County and Atkins North America, Inc. (Matthew S. Baird, P.E., Vice President) for additional engineering services and to extend the contract term for the Airport Channel - Naples project. (For possible action)**

---

**FISCAL IMPACT:**

Fund #:	4990.992	Fund Name:	Public Works Regional Improvements/RFCD
Fund Center:	1260110001	Funded PGM/Grant:	PW.FCLA10H
Amount:	\$350,000		
Description:	Airport Channel - Naples		
Additional Comments:	Initial contract amount was \$136,552, and Supplemental Nos. 1 through 4 combined amounts increased contract by \$1,494,887. Supplemental No. 5 increase of \$350,000 revises the total contract value to \$1,981,439.		

**BACKGROUND:**

On May 20, 2014, the Board of County Commissioners approved a professional engineering services contract with Atkins North America, Inc. for predesign services for the Airport Channel - Naples project. The Board approved Supplemental No. 1 on November 17, 2015, for final design services for the project; Supplemental No. 2 on November 21, 2017, to extend the term of the contract due to the time it took to receive the Federal Aviation Administration (FAA) approval to build a peaking basin on property owned by Clark County Aviation; Supplemental No. 3 on July 3, 2018, to add engineering services to design the peaking basin; and Supplemental No. 4 on August 18, 2020, to add flood control facilities within Tropicana Avenue to further increase flood protection in the area and to extend the term of the contract.

Supplemental No. 5 to the professional engineering services contract adds additional engineering services related to the continued coordination with other Clark County Capital Improvement Projects, surrounding property owners, Clark County Department of Aviation, Federal Aviation Administration, and utility companies. The additional engineering services will also include designing for security concerns around the project's site, performing a constructability review for the project, and providing post design services for the construction of the project. Supplemental No. 5 also extends the time of performance until June 30, 2026, unless further time extensions are granted.

Atkins North America, Inc. currently holds a Clark County Business License.

The District Attorney's Office has reviewed and approved the fifth supplemental contract as to form.

Cleared for Agenda

**09/05/2023**

File ID#

**23-1171**