

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4  
HARMON AVENUE  
MARYLAND PARKWAY TO PECOS ROAD**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4** is made and entered into this 12<sup>TH</sup> day of February 2026, by and between Clark County, a political subdivision, hereinafter referred to as “COUNTY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The COUNTY and RTC are collectively referred to as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 3095 dated April 13, 2023, and supplemental interlocal contracts No. 1 and 2 dated September 14, 2023, and May 22, 2025, for improvements to Harmon Avenue, Maryland Parkway to Pecos Road, hereinafter referred to as “PROJECT;” and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the COUNTY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the COUNTY wishes to decrease total PROJECT funding; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:**

1. The total cost for this contract shall not exceed \$14,500,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$0.00
  - b. RIGHT-OF-WAY not to exceed \$0.00
  - c. CONSTRUCTION not to exceed \$14,500,000.00

The remainder of Interlocal Contract 3095 dated April 13, 2023, and supplemental interlocal contracts No. 1 and 2 dated September 14, 2023, and May 22, 2025, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 3 is effective as of the date first set forth above:

Date of Commission Action:

February 12, 2026

REGIONAL TRANSPORTATION COMMISSION

BY:


Signed by:



134746B116DF446...  
RTC Chair

Attest

DocuSigned by:



67C75985C7F845B...  
MARIN DUBOIS  
Government Affairs Supervisor

Approved as to Form

DocuSigned by:



620A469D5B77460...  
RTC Legal Counsel

Date of Commission Action:

CLARK COUNTY BOARD OF COMMISSIONERS

BY:

MICHAEL NAFT  
Chair

Attest

LYNN MARIE GOYA  
County Clerk

Approved as to Form



TYLER SMITH  
District Attorney