

**CLARK COUNTY BOARD OF COMMISSIONERS
AGENDA ITEM**

Petitioner: Denis Cederburg, Director of Public Works

Recommendation:

Approve and authorize the Chair to sign Supplemental No. 5 to Interlocal Contract No. 1120 between Clark County and Regional Transportation Commission of Southern Nevada to extend the contract term for design of the Jones Boulevard between Blue Diamond Road and Windmill Lane project. (For possible action)

FISCAL IMPACT:

Fund #:	N/A	Fund Name:	N/A
Fund Center:	N/A	Funded PGM/Grant:	N/A
Amount:	N/A		
Description:	N/A		
Additional Comments:	N/A		

BACKGROUND:

The Regional Transportation Commission of Southern Nevada (RTC) approved the Jones Boulevard between Blue Diamond Road and Windmill Lane project (Public Works No. PW.R033QFT) on its annual Capital Improvement Program from Fuel Revenue Indexing Extension Funds.

The Board and RTC previously approved four supplementals to Interlocal Contract No. 1120, increasing total funds for the project.

Supplemental No. 5 to Interlocal Contract No. 1120 extends the term of the contract to June 30, 2026, unless further time extensions are granted. The current total contract value for the subject project is \$2,481,000.

RTC approved the fifth supplemental contract at its meeting on May 23, 2024.

The District Attorney's Office has reviewed and approved the fifth supplemental contract as to form.

Cleared for Agenda

06/18/2024

File ID#

24-806